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An East Watershed for Jezero Crater. Jezero Crater is candidate future 
landing site that contains sediments deposited by at least three ancient 
rivers.This image was targeted to the eastern headlands of the river flow-
ing in from that direction.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
 Executive Summary
S-2 A Draft Mission Architecture and Science Management Plan for the Return Samples from Mars S-3Executive Summary
Phase 2 Report of the International Mars Architecture for the Return of Samples (iMARS) Working Group
Th e International Mars Exploration Working Group (IMEWG) was formed in 1993 to provide a forum for the 
international coordination of Mars exploration. In 2007, IMEWG chartered the international Mars Architec-
ture for the Return of Samples Working Group (iMARS WG), which produced a Phase 1 report in 2008 (iMARS, 
2008). In 2014, IMEWG chartered an iMARS Phase 2 Working Group, comprising two panels of experts: (i) 
Engineering and (ii) Science/Earth Operations. Th e iMARS Phase 2 WG was tasked to provide: 
• A status report on planning for a Mars Sample Return (MSR) campaign, building on missions and 
international developments achieved since the iMARS Phase 1 WG issued its report; and
• Recommendations for progressing toward campaign implementation, including a proposed sample man-
agement plan.
Th is report presents the iMARS Phase 2 WG’s fi ndings. It details top-level campaign requirements that would 
meet stated science objectives and planetary protection constraints. It presents an updated reference MSR 
architecture, made of three fl ight elements and one ground element (termed the 3+1 architecture). It provides 
technical and programmatic justifi cations for this architecture and report also discusses alternatives to the ref-
erence architecture. Th e WG also reports on the status of MSR technology developments conducted by several 
space agencies around the world, evidence of the willingness of major space stakeholders to invest in MSR 
implementation. Th is report elaborates on programmatic considerations relating to MSR, including campaign 
robustness, international coordination and decision-making, a provisional implementation timeline, and a pos-
sible cost-sharing model. 
In this report, the WG presents:
• A returned-sample management plan, including an organizational structure for an international Mars 
sample science institute that outlines roles and responsibilities of key members and describes sample 
return facility requirements;
• A science implementation plan, covering preliminary sample examination fl ow, sample allocation pro-
cess, and data policies; and
• A Mars sample curation plan, including sample tracking and routing procedures, sample sterilization 
considerations, and long-term archiving recommendations.
Th e WG’s key conclusions are that:
• It is feasible to return scientifi cally selected samples from Mars in 2031/33 under the proposed mission 
architecture, technology development roadmap, and sample management plan. A successful campaign 
will depend on early and binding agreements for long-term commitments by participating organisations.
• Returning samples from Mars will require a multidisciplinary approach. Scientifi c, safety and curatorial 
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aspects of the campaign must each be considered and integrated when developing mission architec-
ture and sample management structure.
• While the Mars exploration community has made progress in understanding planetary protection 
implications of MSR and associated technology developments, important requirements and protocols 
remain to be further developed.
Th e WG’s key recommendations are that:
• To advance development of MSR architecture, interested international partners must declare their 
interests, defi ne a cooperation framework, and determine their contributions.
• An internationally-tasked and -accepted planetary protection protocol for MSR should be produced 
as soon as possible, as this protocol will have technical and programmatic implications for the mission 
architecture.
• MSR campaign partners should establish an international MSR Science Institute as part of the 
campaign’s governance structure upon approval to return samples from Mars.
• Two key MSR enabling technologies, the Mars ascent vehicle and sample containment (“break-the-
chain-of-contact”), require further investments to proceed with development.
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ABOVE IMAGE
North Polar Gypsum Dunes in Olympia Undae. These sand dunes are a 
type of aeolian bedform and partly encircle the Martian North Pole in a 
region called Olympia Undae.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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iMARS
1.1  Motivation
Mars Sample Return (MSR) is key to answering some of the most fundamental questions in planetary 
 exploration: Does life exist beyond Earth? How did the Solar System evolve? Th e space community has long 
identifi ed MSR as a main objective of planetary exploration (iMARS Phase 1, 2008; Committee on Planetary 
Science Decadal Survey 2010; McLennan et al., 2012). Now international partners are at the threshold of pos-
sessing the necessary knowledge and capability to return atmospheric and surface samples from Mars to Earth. 
While robotic orbiter and lander missions to Mars have demonstrated powerful remote-sensing and in-situ 
analytic capabilities, much more powerful and sophisticated analysis of martian samples will be possible in 
terrestrial laboratories. An MSR campaign will require the development of new technologies that future 
Solar System exploration missions can employ and help to prepare for crewed missions to the Red Planet.
Th e complexity and cost involved in executing an MSR campaign is too challenging for any single nation to 
take on alone. A collaborative international eﬀ ort will be necessary. Th e goal of this document, developed by 
representatives from iMARS Phase 2 participating organisations, is to build upon previous work by present-
ing a feasible approach for a potential MSR campaign that would be internationally organized, funded, and 
conducted.
1.2  Objectives and Scope 
Th e international Mars Architecture for the Return of Samples (iMARS) Working Group was chartered 
by the International Mars Exploration Working Group (IMEWG) in 2006 to develop a potential plan for 
an internationally sponsored and executed Mars sample return (MSR) mission. Its purpose to outline the 
scientifi c and engineering requirements of such an international mission in the 2018–2023 timeframe. 
Th e overarching goal of the iMARS Working Group is to:
“Identify how international cooperation might enable sample return from Mars, 
document the existing state-of-knowledge on return of samples from Mars, develop 
international mission architecture options, identify technology development milestones 
to accomplish a multi-national mission, and determine potential collaboration oppor-
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tunities within the architecture and technology options and requirements, and current 
Mars sample return mission schedule estimates of interested nations. The activity will 
also identify specif ic national interests and opportunities for cooperation in the planning, 
design, and implementation of mission-elements that contribute to sample return. The 
Working Group’s f inal product(s) is expected to be a potential plan for an internationally 
sponsored and executed Mars sample return mission.” (iMARS WG, 2008, Appendix 1).
Th e iMARS WG released its Phase 1 report in 2008. IMEWG chartered the iMARS Phase 2 Working 
Group in March 2014 to document major developments since 2008. Th is iMARS WG Phase 2 report pro-
vides an update of the Phase 1 report.
Section 2 of this report provides baselines and assumptions for an MSR campaign, including overarching 
science objectives and top-level campaign requirements. Th is section also discusses planetary protection 
considerations, highlighting the need for an internationally accepted protocol for preventing forward and 
backward contamination of returned samples.
Section 3 provides an update of MSR campaign reference architecture, describing campaign elements and 
considering alternative architectures. It also elaborates on key technologies required for each element and 
highlights critical programmatic and policy issues that must be considered for such a large international 
endeavour.
Section 4 outlines a sample science management plan, including a sample management structure, implemen-
tation approach and curation plan intended to maximise science return. An overriding principle underlying 
this plan is open science: MSR science will be openly competed, and every eﬀ ort will be made to involve the 
public.
Section 5 provides conclusions and recommendations. 
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IMAGE
Curiosity Self-Portrait at ‘Windjana’ Drilling Site. NASA’s Curiosity 
Mars rover used the camera at the end of its arm in April and May 2014 
to take dozens of component images combined into this self-portrait 
where the rover drilled into a sandstone target called “Windjana.”
Image credit: NASA/JPL-Caltech/MSSS
S-8 A Draft Mission Architecture and Science Management Plan for the Return Samples from Mars S-9MSR Status and Assumptions
Phase 2 Report of the International Mars Architecture for the Return of Samples (iMARS) Working Group
MSR Status and AssumptionsII.
ABOVE IMAGE
NASA to Launch Mars Rover in 2020 (Artist’s Concept). NASA’s Mars 
2020 Project will re-use the basic engineering of NASA’s Mars Science 
Laboratory/Curiosity to send a different rover to Mars, with new objec-
tives and instruments. This artist ’s concept depicts the top of the 2020 
rover’s mast.
Image credit: NASA/JPL-Caltech
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iMARS
Th is section starts with a summary of MSR reference mission architecture described in the 2008 iMARS 
WG Phase 1 report and then provides a high-level summary of advances made since 2008. Th e iMARS WG 
was not tasked in Phase 2 with developing science drivers or objectives for an MSR campaign. Th us, science 
objectives outlined by the MSR End-to-End International Science Analysis Group (McLenan et al., 2011) 
are used as a baseline.
2.1  Summary of iMARS Phase 1 Reference 
Architecture
Th e reference mission architecture described in the iMARS WG Phase 1 report proposed two fl ight elements, 
a Lander Composite and an Orbiter Composite. Launched separately to Mars, they would work together to 
return at least one Mars sample container to Earth. Th is architecture included signifi cant ground elements: 
operations centres, at least one sample receiving facility, and at least one curation facility.
In the Phase 1 concept (Figure 2-1), the Lander Composite – including a surface rover and a Mars Ascent 
Vehicle (MAV) – would perform a direct entry and a soft landing on the surface of Mars. Th e rover would 
drive away from the Lander platform to acquire surface samples, including rock cores, and then return to the 
Lander platform. Th e platform would be equipped with mechanisms to load samples into a container on the 
MAV. Th e platform also would have the capability to acquire samples in case of rover failure. All equipment 
in contact with Mars samples would have to be sterile in order to avoid false positive results when analysed 
on Earth. Th e MAV would launch the sample container into low-Mars orbit for retrieval by the Orbiter 
Composite.
Th e Orbiter Composite would include propulsion, a rendezvous and capture system, and an Earth Return 
Vehicle (ERV). At Earth, the ERV would release an Earth Entry Vehicle (EEV)—much like those employed 
on the NASA Stardust and Genesis sample return missions. Once the EEV landed, the ERV would then 
divert away from Earth on a non-return trajectory.
Th e ground segment for this architecture would consist of mission and control centres for both fl ight com-
posites, a set of telecommunication ground stations, and sample return and curation facilities. Sample return 
facilities (SRFs) would provide containment for fl ight hardware and samples returned from Mars to meet 
planetary protection requirements. Th e SRF’s primary function would be to protect the Earth from back con-
tamination while necessary test protocols were conducted to determine if the samples were safe for release. 
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 FIGURE 2-1:  iMARS WG Phase 1 reference architecture. 
Phoenix Mars Lander (USA, May 2008 landing), Phobos-Grunt (Russia, China) (Nov 2011 launch), Mars Science Laboratory 
(MSL) (USA, Nov 2011 launch), MAVEN Orbiter mission (USA, Nov 2013 launch), and Mars Orbiter Mission (India, Nov 2013 
launch)1
Challenges posed by this architecture included:
• Mass incompatibility of the fi rst element with available launch capabilities,
• Programmatic weakness in schedule management and failure mitigation plans, and
• High cost of the fi rst element.
Th ese issues have been addressed in the updated architecture presented in this report.
2.2 Advances Since 2008
Since 2008, numerous exploration missions to the Mars system1,  other planetary exploration missions to the 
Moon and asteroids, and space astronomy missions have yielded scientifi c insights and technology demon-
strations that are useful to planning an MSR campaign. 
S-10 A Draft Mission Architecture and Science Management Plan for the Return Samples from Mars S-11MSR Status and Assumptions
Phase 2 Report of the International Mars Architecture for the Return of Samples (iMARS) Working Group
 TABLE 2-1:  Technologies applicable to MSR.
Technolog y Mission Applicability to MSR
Guided entry into 
Mars atmosphere
Mars Science Laboratory 
(NASA)
The spacecraft’s descent into the martian atmosphere was 
guided by small rockets on its way to the surface, con-
trolling the spacecraft’s descent until the rover separated 
from its final delivery system, the sky crane. This landing 
technique allows landing larger and more capable rovers 
carrying more science instruments.
Sky crane terminal 
descent
Mars Science Laboratory 
(NASA)
With spacecraft velocity close to zero, the sky crane 
lowered the rover to the surface from the descent stage.  At 
touchdown, the descent stage  separated from the lander 
and flew away, allowing the landed system to begin its 
mission
Multi-Mission Radio-
isotope  Thermoeleic            
Generator (MMRTG) 
for rovers
Mars Science Laboratory 
(NASA)
MMRTGs are a new generation of long-lived, reliable 
nuclear power systems ideally suited for missions involving 
autonomous operations in the extreme environments of 
space and on planetary surfaces. They reliably convert 
heat into electricity, generate power in increments (100+ 
Watt), optimize lifetime power levels (14+ years), minimize 
weight and ensure a high degree of safety.
Drilling Mars Science Laboratory 
(NASA)
MSL’s Powder Acquisition Drill System can acquire 
powdered rock samples from up to 5 cm inside the surface 
of a rock. This system is part of the Sample Acquisition, 
Processing and Handling subsystem.
Rosetta/Philae (ESA) Philae’s Sample Drill and Distribution system includes an 
integrated drill, sampler tool, and a carousel designed to 
collect soil samples at depths of up to 230 mm.
Asteroid sample return 
(EEV )
Hayabusa ( Japan) Hayabusa performed “touch-and-go” landing on asteroid 
Itokawa and return samples.
Rendezvous with small 
body
Rosetta (ESA) The Rosetta mission soft-landed its Philae probe on comet 
67P/Churyumov-Gerasimenko –  the first comet landing 
in history.
Hayabusa ( JAXA) Hayabusa performed “touch-and-go” landing on asteroid 
Itokawa
Th ese missions have advanced our understanding of our Solar System and the Universe and also have ma-
tured critical technologies applicable to MSR. Table 2-1 provides an overview of these technologies. Th e 
iMARS WG Phase 2 has also considered the results of multiple studies and related technology developments 
that have signifi cantly increased understanding of how to execute an MSR campaign.
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 TABLE 2-2:  MSR science objectives as defined in McLennan et al. (2011).
 FIGURE 2-2:  Science objectives and engineering implications (McLennan et al., 2011 – Note: This report assumed a 2018 launch 
date for a sample caching rover; hence, the date indicated in the figure).
Figure 2-2, reproduced here from McLennan et al. (2011), illustrates how prioritised scientifi c objectives 
guide MSR architecture, demonstrating how science drives engineering requirements.
Priority Objective Reference  # Objective Description
1 A1 Critically Assess any evidence for past life or its chemical precursors, and place 
detailed constraints on the past hability and the potential fr preservation of the 
signs of life
2 C1 Quantitatively constrain the age, context and process of accretion, early differen-
tation and magmatic and magnetic history of Mars,
3 B1 Reconstruct the history of surface and near-surface process involving water.
4 B2 Constrain the magnitude, naturem timing, and origin of past planet-wide cli-
mate change.
5 D1 Assess potential environmental hazards of future human exploration.
6 B3 Assess the history and significance of surface modifying process, including, but 
not limited to: impact, photochemical, volcanic, and aeolian.
7 C2 Constrain the origin and evolution of the martian atmosphere, accounting for its 
elemental and isotopic composition with all inert species.
8 D2 Evaluate potential critical resources for future human explorers.
Additional A2 Determine if the surface and near-surface materials contain evidence of extant 
life.
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2.3 Science Objectives and Engineering 
Implications
As outlined in the E2E-iSAG report (McLennan et al., 2011), top-level science objectives for MSR are 
presented in Table 2-3. Figure 2-2, reproduced here from McLennan et al. (2011), illustrates how prioritised 
scientifi c objectives guide MSR architecture, demonstrating how science drives engineering requirements.
Th ese high-level scientifi c objectives require sampling from multiple regions of interest (ROIs) on the surface 
of Mars and thus landing in proximity to an ROI. Scientifi c objectives drive specifi c requirements for mobil-
ity, sampling and storage. Th ree diﬀ erent types of samples would be needed to fulfi l these scientifi c objectives 
(McLennan et al., 2011, Table 6): rock, regolith, and atmospheric.
Engineering implications of these desired sample types are:
1. Landing site, landing ellipse, rover mobility and lifetime: Assuming the candidate landing sites iden-
tifi ed in the E2E-iSAG report, fi nding relatively unaltered igneous rocks requires rover mobility and 
suﬃ  cient operational lifetime to reach regions of interest outside of the landing ellipse. Reducing the 
landing ellipse could reduce traverse distances and mission lifetime requirements.
2. In-situ measurement: Th e sample-collecting rover must be capable of observing and measuring the 
kinds of geologic features (and variations therein) that would enable investigators to choose appro-
priate sampling targets.
3. Regolith samples: Regolith samples should be collected from the top fi ve centimetres of the surface, 
at a distance far enough from the lander to avoid any physical contamination by the landing event. 
Airfall dust should be collected separately from regolith samples.
 TABLE 2-3:  E2E-iSAG scientific aims, as outlined in McLennan et al. (2011).
Top-Level Scientific Aim Candidate sample attributes
A. Life Any rocks/material preserving primary textures and sedimentary structures, in 
order to map different layered deposits.
B. Surface Different samples isolated from each other, fresh samples below recent rinds, pres-
ervation of stratigraphic orientation for each sample.
Visit Noachian/Hesperian region of interest.
C. Planetary Evolution Igneous texture and distribution of elements (spatial resolution), orientation to 
Martian surface (paleomagnetic samples) and isolation from magnetic fields. Visit 
Noachian and early Hesperian igneous outcrop. Atmospheric samples.
D. Human Exploration Airfall dust (biohazard, hazard to equipment), surface soil, shallow subsurface soil, 
regolith
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4. Subsurface access: Subsurface sampling would be scientifi cally valuable due to the possibility of en-
hanced preservation of organics.
5. Replacement of collected samples: Th e scientifi c value of sample collection would be signifi cantly 
enhanced if the sampling rover were capable of replacing at least 25 percent of samples collected 
earlier with samples of higher value collected later.
6. Sample storage and lifetime: Storing samples on Mars, perhaps for many years, and transporting 
them to Earth will require sample containers to be sealed. Individual sample tubes must be sealed, 
and the sample return canister must be sealed before leaving Mars to avoid a signifi cant pressure 
diﬀ erential across sample tube seals during transit.
7. Sample preservation: Samples delivered to Earth must retain the physical and chemical character-
istics they had at the time of collection. Samples must preserve igneous texture and distribution of 
elements (spatial resolution), orientation to the martian surface (paleomagnetic samples), isolation 
from magnetic fi elds (isolate samples from each other), and stratigraphic orientation. Samples must 
be returned free of contamination.
8. Number of samples, sample size, and total mass: To achieve the proposed science objectives, 30-35 
samples are desired. Th e target mass of an individual samples is about 15 g. Th e total mass of returned 
samples should be at least 500 g.
9. Atmospheric samples: Th e objective is to collect at least one atmospheric sample of 50 cm3 at Mars 
ambient atmospheric conditions. If two atmospheric samples are taken, one should be collected at the 
atmospheric pressure minimum and the other at the pressure maximum. Atmospheric temperature 
and pressure should be measured at the time of sampling. Th e gas container should maintain a gas-
tight (ultra-high-vacuum quality) seal.
2.4  Top-Level Campaign Requirements
In translating science requirements to design specifi cations, the iMARS WG Phase 1 report outlined min-
imum top-level MRS Campaign Requirements (CRs), which apply to campaign elements but are indepen-
dent of architectural implementation. Th ey are:
CR-1 MSR shall collect samples of rock, granular materials (regolith, dust) from various regions of scientifi c 
interest, and atmospheric gas.
A sample-collecting rover shall be able to travel suﬃ  cient distance to reach each region of scientifi c interest 
and including a sample collection system capable of collecting multiple samples in diverse material.
CR-2 MSR shall collect in-situ information for sample selection and establishment of its geological context.
Th e sample collection element of the MSR campaign shall include multiple instruments, including at least 
microscopic imager, to conduct the elemental chemistry and mineralogy analyses required to select samples 
of interest.
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CR-3 MSR shall return to Earth a minimum of 500 g sample mass.
Th is is the recommendation of MEPAG ND-SAG (2008) based on analysis of meteoritic sample investiga-
tions and reaﬃ  rmed by the E2E-iSAG (McLennan et al., 2011).
CR-4 MSR shall maintain the scientifi c integrity of samples from collection on Mars through containment 
on Earth.
MSR systems in contact with samples shall be designed to meet science requirements for sample preservation 
(e.g., temperature range, radiation levels, shocks, pressure) as well as integrity and cleanliness. MSR shall also 
preserve sample properties over extended storage durations, by hermetic sealing of samples.
CR-5 All MSR fl ight and ground elements shall meet planetary protection requirements for Category V, 
restricted Earth return, established by COSPAR (see Appendix 6.2).
Th is requirement originates from COSPAR planetary protection policy (Kminek and Rummel, 2015). COSPAR 
policy is the baseline for applicable NASA and ESA planetary protection requirements (NPR 8020.12D, 
2011; ESSB-ST-U-001). Policy and requirements will be updated in response to expert recommendations, 
for example, from: 
• Th e European Science Foundation (Ammann et al., 2012): the probability that a single unsterilized 
particle of 0.01 micron (previous standard, 0.2 micron) is released in the terrestrial biosphere shall be 
less than 1x10−6; and 
• Th e U.S. National Research Council (NRC, 2009). NASA and ESA planetary protection advisory 
groups have endorsed the NRC’s latest recommendations, and ESA is already applying them in 
developing MSR technologies.
Th e sience defi nition team to be established for the MSR campaign will elaborate the details of sample col-
lection, location and characterisation for CR-1 and CR-2 and preservation of sample integrity as per CR-4.
 2.5  Mars Sample Science and Planetary Protection 
Considerations
 2.5.1  Probability of Extant Life in Returned Samples
Extant life detection is not among top science priorities described by E2E-iSAG (McLennan et al., 2011), 
and the MSR campaign will not be optimized for life detection. However, returned samples will undergo a 
battery of life detection tests to meet planetary protection requirements. Th us, planetary protection measure-
ments can be considered a necessary but largely insuﬃ  cient use of Mars samples.
E2E-iSAG determined that the geological context for possible extant life on Mars was insuﬃ  ciently under-
stood to plan a sample return mission focused on extant life detection. However, the likely geological context 
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for possible fossil life on Mars is much better understood from terrestrial experience and Mars exploration 
to date (e.g., Grotzinger et al., 2014). E2E-iSAG thus recommended that a sample return campaign should 
focus on the search for fossil evidence of ancient life and its prebiotic precursors.
Nonetheless, returned samples must be treated as if they might contain extant life in order to protect terres-
trial life from any possibility of contamination by extraterrestrial life. Should planetary protection protocols 
applied to samples generate a positive detection, a new task committee should be formed immediately to 
revisit and revise sample management recommendations made in this report.
Th e sample management plan described in this report provides new guidelines for scientifi c use of samples to 
meet primary goals for MSR, consistent with meeting planetary protection requirements.
 
 2.5.2  Avoiding the “Stuck in Containment” Scenario
A returned-sample management plan will need to assess the timeline within which samples can be made 
available to the wider scientifi c community. Previous studies have recommended that samples be released as 
soon as it is safe to do so to minimise the potential of a “stuck in containment” scenario whereby external sci-
entists would be restricted or even prohibited from accessing samples for investigation (iMARS WG, 2008).
Scientists now recognise that sample analyses required to meet planetary protection requirements are more or 
less the same ones they would want to perform in the interest of scientifi c investigation (Allwood et al., 2013; 
Kminek et al., 2014). Th us, the scientifi c benefi ts of planetary protection measurements are immense (e.g., 
Summons et al., 2014). Consequently, the recommended sample management plan encourages providing 
external scientists access to samples while still in containment.
As measurements are made to meet planetary protection requirements, the likelihood of fi nding extant life 
and the likelihood of destroying extant life by sterilisation of samples diminish in lock step. While possible 
risks to safety and science must be balanced, those risks decrease greatly with each subsequent negative 
result. Th us, it is possible that upon completion of some set of minimum planetary protection measurements, 
external scientists’ access to samples could be expedited.
One way to expedite access could be to have a “rolling release”, by which samples deemed safe (by testing or 
sterilisation) are released while more problematic samples might be held in containment for a longer period. 
Planetary protection protocols, a timeline for release of samples, and criteria to be used for sample release 
should be developed and agreed to by peer review and appropriate advisory committees and published well 
ahead of sample return. If samples are not released when criteria are met or sample managers decide to 
change the criteria, an external peer review should be triggered. Finally, a mechanism for decision-making 
regarding sample release, with authorities and responsibilities clearly defi ned, should also be in place ahead 
of time. 
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 2.5.3  Th e Need for a Planetary Protection Protocol
Distinguishing between scientifi c and planetary protection elements of returned-sample analysis depends 
on establishing a clear decision-making framework for sample release that meets national and international 
planetary protection standards. Th e hypothesis-based approach outlined by Allwood et al., (2013; Kminek et 
al., 2014) would likely have to run in parallel with sample investigation. Th is approach should be the basis for 
developing science and planetary protection protocols. 
In developing these protocols, several open questions remain:
• Exactly which measurements will be required to fulfi l planetary protection requirements?
• What instrumentation will be required to make these measurements?
• Will the probability of fi nding extant life in Mars samples ever be determined to be low enough to 
warrant release of unsterilized samples from containment?
• What fraction of a sample should be designated for planetary protection measurements, and will this 
value change as samples are interrogated?
• To what degree must this fraction be “representative”?
• At what stage will planetary protection measurements be deemed suﬃ  cient to accept the risk of 
losing any possible evidence of life through sterilization?
Answering these questions will be central to the design and management of the SRF, especially for operations 
beyond the initial period of preliminary examination. Answers will need to be well understood before any 
sample management plan can be fi nalized. While noting that previous reports have developed initial itera-
tions of a planetary protection protocol (Rummel et al., 2002; Ammann et al., 2012; Kminek et al., 2014), 
the iMARS WG strongly recommends that a task group be convened as soon as possible to draft a formal 
planetary protection protocol for returned martian samples.
Finding: An accepted Planetary Protection Protocol for returned martian samples should be produced by 
an internationally appointed working group as soon as is feasible.
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2.6 Applicability of Previous Planetary Sample 
Return Missions
2.6.1  Sample Management
MSR will not be the fi rst instance of dealing with extraterrestrial samples on Earth. Th e following sample 
return missions (past, present, future) will help to shape planning for Mars sample management:
• Genesis: return of solar wind samples in 2004,
• Stardust: return of cometary material in 2006,
• Hayabusa 1: return of an asteroid sample in 2010,
• Phobos-Grunt: return of a sample of Phobos, failed at launch in 2011,
• Hayabusa 2: launched 2014, will return a sample of asteroid Ryugu, and
• OSIRIS-REx: launched in 2016, will return at least 60 g of material from asteroid Bennu.
Th us the planetary science community already has considerable experience working with samples from 
throughout the solar system (including martian and other rare meteorites collected on Earth). Among im-
portant “lessons learnt” from past experience with extraterrestrial samples (Allton et al., 1998; Mangus and 
Larson, 2004; Allen et al., 2011) are the needs to:
• Incorporate sample handling and management planning into mission design; 
• Defi ne roles and responsibilities that encourage good relations among scientists, quarantine oﬃ  cials 
and curators; and
• Operate according to the principle that the highest quality samples should be studied by the highest 
quality laboratories.  
While previous sample return missions can help inform planning for an MSR campaign, samples returned 
from Mars will present unique challenges for preliminary examination, access, allocation, data rights and cu-
ration (e.g., Allton et al., 1998; Neal, 2000; Beaty et al., 2009) that must be thoroughly addressed well ahead 
of receiving samples on Earth. Table 2-4 summarises issues relevant to Mars sample analysis and distribution 
and relevant experience with previous sample return missions. Table 2-6 lists aspects of international deep 
ocean drilling programs (http://www.iodp.org) that may be relevant to MSR (see Section 2.7). 
Unlike extraterrestrial samples returned to Earth thus far, Mars samples will require extended periods under 
biological containment to ensure that no danger is posed to human health or the environment by the unin-
tended release of harmful organisms. Th e SRF will provide containment as least as restrictive as Biosafety 
Level (BSL) 4 (U.S. Department of Health and Human Services, 2009; see Appendix A.3), requiring a 
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 TABLE 2-5:     Technologies developed for other sample return missions that could be applicable to MSR.
substantial technical support staﬀ . Th e duration of sample containment will likely be months to decades. For 
comparison lunar samples were quarantined for only 50 days, and quarantine was only applied for Apollo 11, 
12 and 14 (Mangus and Larson, 2004).
Moreover, the MSR campaign will require a long-term program of cutting-edge preliminary examination, 
including evaluation for biology and other potential hazards. Th e BSL-4 SRF facility will need to contain 
extensive instrumentation to enable the conduct of measurements required for planetary protection and 
preliminary characterization (Beaty et al., 2009).
In contrast, current extraterrestrial-sample return and curation facilities (NASA/JSC, JAXA) have limited 
Technolog y Technolog y Applicability to MSR Delta developments 
required for MSR
Earth entry and 
landing
Sample-capsule Thermal 
Protection System (TPS) and 
capsule recovery operations 
demonstrated with Stardust, 
Genesis, and Hayabusa 1.
TPS material is applicable for 
the MSR Earth Entry Vehicle 
(EEV ).
EEV recovery operations 
would be similar for MSR
Hard landing is likely 
to be required for MSR 
since current parachute 
technology is not reliable 
enough to meet planetary 
protection requirements 
(note: crushable structure 
developments are ongoing 
for Phobos SR).
Rendezvous in Mars 
orbit
Hayabusa 1 performed a 
rendezvous with an asteroid. 
Hayabusa 2 and OSIRIS-
REx plan rendezvouses.
Autonomous GNC for 
terminal descent phase could 
be used for  MSR rendez-
vous. Sensor suite (lidar; 
camera for Hayabusa 1 &2, 
OSIRIS-REx) for relative 
navigation to the target could 
be applicable. Operational 
concept could be be similar
Rendezvous with the 
orbiting Mars sample will 
require capabilities beyond 
current developments: 
detection of a very small 
object at far range, accurate 
spacecraft guidance & 
control at capture, known 
features of the sample 
container that can be used 
for relative navigation.
Sample handling and 
sealing
Partial success of Hayabusa 
1 for sample acquisition & 
transfer to EEV. Hayabusa 1 
& 2, OSIRIS-REx all feature 
sample acquisition, transfer 
to EEV and sealing.
Techniques and operational 
concept for sample acquisi-
tion and transfer to the EEV 
can have partial applicability 
to MSR. Sample container 
sealing technique can be 
applicable for preserving 
sample integrity.
MSR will require more 
sophisticated acquisition 
techniques. Bio-sealing 
and seal monitoring require 
specific techniques and 
redundant approaches to 
reach reliability require-
ments. Specific techniques 
need to be developed for 
“breaking the chain with 
Mars.”
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analytical capabilities. Existing facilities have not had to deal with BSL-4 containment and only rarely with 
ultraclean analytical laboratories of the level required for Mars samples (Beaty et al., 2009).
2.6.2  Technology
Although previous and planned sample return missions have advanced the development of MSR-related 
technologies, additional investments in key areas will be required to enable MSR. Table 2-5 summarises 
technologies demonstrated on sample-return missions and further developments needed for application to 
MSR. 
 2.7 International Ocean Discovery Program as an 
Analogue to MSR
In researching possible operational and sample-management scenarios to incorporate into planning for 
MSR, the iMARS WG found the International Ocean Discovery Program (IODP) to be a particularly 
useful model. Under various guises2, this program has been operating for nearly fi ve decades, mounting over 
340 expeditions (or “legs”) and extracting many thousands of metres of precious sediment and rock cores 
from the ocean fl oor.
Th e IODP is a useful model for MSR management in its scope, international participation, and management 
structure. Roughly 25 countries contribute to its annual budget (U.S.$170M in 2012), which funds a range of 
multinational activities (IODP, 2001; Smith et al., 2010; National Research Council, 2011), such as:
• Retrieving drill cores from the deep ocean bottom,
• Performing extensive onboard preliminary examination of collected samples,
• Identifying site-specifi c scientifi c experts and developing site-specifi c sampling strategies for each 
expedition,
• Establishing post-cruise moratorium periods during which preliminary data and sample access are 
limited to expedition scientists,
• Using well-defi ned and well-tested mechanisms for sample allocation and distribution and data ac-
cess, and
• Following long-term curatorial procedures for sedimentary and igneous core samples. 
Table 2-6 summarizes some of the ways in which the IODP’s experience has informed the iMARS WG’s 
Phase 2 analysis.
Th e iMARS WG strongly recommends that the IODP be consulted during the development of Mars sample 
science operation procedures and sample management planning.
Deep Sea Drilling Project (DSDP), 1968-1985; Ocean Drilling Program (ODP), 1985-2004; Integrated Ocean Drilling Program 
(IODP), 2004-2013; International Ocean Discovery Program (IODP), from 2014.2
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International Deep-Sea Drilling Experience Relevance to Mars Sample Management
ORGANIZATION AND SCIENCE ADVISORY 
STRUCTURE:  An independent management corporation 
with strong science advisory structure.
Provides model for interface between management involv-
ing international partners and sample science community.
INTERNATIONAL PARTICIPATION:  25 nations with 
well-defined roles/responsibilities and sample/data rights.
Provides model framework for international participation in 
MSR, including how to evaluate “contributions”.
SAMPLING STRATEGIES:  For each expedition, 
“leg-specific sampling strategies” are tuned to science ques-
tions being addressed and sample types being recovered 
(sediment, igneous, paleo-climate).
Provides model for “suite-specific sampling strategies” 
recommended in this report.
MORATORIUM PERIOD:  Each expedition has a 
moratorium period lasting one year after the end of 
cruise, in which only shipboard scientists (and shore based 
collaborators) have access to samples and data.
Provides example of dealing with restrictive sample access 
during preliminary examination phase of Mars samples and 
during sample containment in general.
EXTERNAL SCIENTISTS:  Each expedition is staffed by 
temporary expert scientists (including lead scientists) who 
work with extensive permanent technical staff and a small 
permanent science staff.
Provides model for coordinating external expertise for 
MSR, personnel aspects for the SRF (e.g., guest scientist 
programs) and preliminary examination teams.
PRELIMINARY EXAMINATION: Protocol-driven 
preliminary examination includes standard measurements 
on all cores and site-specific measurements (derived from 
sampling strategies).
Provides guidance on designing preliminary examination 
protocols for samples from different suites.
ANALYTICAL FACILITIES:  Drilling ships operate 
extensive, sophisticated analytical facilities during cruise 
for preliminary examination and onboard research, staffed 
by permanent technical and science staff.
Provides model for staffing and operating extensive analyti-
cal facilities at SRF, including preliminary examination and 
planetary protection analyses.
 TABLE 2-6: Areas where experience with international deep-sea drilling programs may be useful for designing and implementing 
an MSR sample management strategy.
Finding: The IODP should be consulted in developing sample science operation procedures and sample 
management planning for MSR.
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International Deep-Sea Drilling Experience Relevance to Mars Sample Management
SAMPLE DISTRIBUTION: Well-established procedures 
involve sample allocation committees and an oversight 
advisory board for appeals and special requests.
Provides basis for designing the sample allocation boards 
proposed in this report.
NATURE OF SAMPLES/CURATION: Samples are 
“geological”, retrieved as cores and sub-sampled/distribut-
ed in accord with geological context (bedding, fragmental, 
texture); long-term sample curation (>50 yrs) at multiple 
localities; Curatorial Advisory Board; reserve of about 50% 
of drill core for future research.
Mars samples will be more than one order of magnitude 
smaller, but otherwise will bear many similarities to ocean 
core samples; provides example of long-term curation of 
precious samples that are very highly sought for research.
DATA ARCHIVING:  Extensive web-based system for 
posting data in accessible format with two levels of access 
(password protected Moratorium phase; public access 
post-Moratorium.
Provides model for data archiving and making data 
obtained from Mars samples during preliminary examina-
tion / characterization accessible to different categories of 
researchers.
IMAGE
Faulted Layer in Collapse Pits. This image shows a set of coalesced col-
lapse pits in western Valles Marineris.Fine layers are exposed in the walls 
of the pits, and in some places those layers are displaced by faults.
Image credit: NASA/JPL-Caltech/MSSS
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MSR Campaign Architecture 
and Implementation
ABOVE IMAGE
Possible Sulfate Deposits in West Melas Chasma. Melas Chasma is the 
widest segment of Valles Marineris, the largest canyon in the Solar Sys-
tem.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
III.
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iMARS
Architecture options for MSR have evolved over time as the technical and programmatic landscape has 
changed and technological development has advanced. Key technical drivers of architecture evolution include 
a better understanding of entry, descent and landing (EDL) capabilities and constraints, longer-range rover 
design, advances in sample acquisition and handling, and an evolving understanding of campaign risk and 
robustness. Programmatic drivers of cost and schedule also aﬀ ect the architecture, requiring the fl exibility to 
respond to changes in funding and partnership.
Th e architecture described in this report is responsive to known technical constraints and fl exible enough to 
respond to programmatic changes that may occur during the execution of the campaign elements. Alternative 
architectures are discussed and potential timelines for the campaign are presented here as well.
3.1  Implementation of Mars Sample Return
 3.1.1  MSR Reference Architecture
Several potential architectures have been envisioned to execute an MSR campaign, considering technical, 
programmatic and policy guidelines and constraints. Figure 3-1 presents a generalized map of the essential 
functions for MSR, collected into a series of potential architectural approaches. Each architecture can meet 
the overall objectives, with diﬀ erent technical requirements, costs, schedules and risk postures. All architec-
tures include one or more fl ight missions, augmented with the “+1” ground-based activities to perform the 
retrieval, quarantine and curation of the samples after return to Earth. 
In the 1+1 architecture, one fl ight mission accomplishes the functions of selecting the samples, packaging 
them and returning them to Earth. Th e advantages of this architecture are a single launch with all essential 
fl ight elements designed and delivered at the same time. Th is provides eﬃ  ciencies in the design and devel-
opment process, where all interfaces and requirements can be developed simultaneously, ensuring an eﬃ  cient 
technical solution, and the (relatively) short span of time between mission launch and samples returned to 
Earth. However, the drawbacks of this architecture include high initial cost to develop all of the capabilities 
at once and potentially higher risk putting all the functions on one launch (requiring a large launch vehicle).
Th e 2+1, 3+1 and 4+1 architectures sort essential functions into multiple fl ight elements that are launched 
independently. Th e advantage of performing MSR with multiple fl ight elements are reducing initial cost by 
distributing it across elements, reducing the risk of mission failure, and enabling fl exibility in programmatic 
and policy decision making. Th e main drawback of multiple-element architectures is that they increase the 
time between initial collection of samples and their return to Earth.
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 FIGURE 3-1:  The essential functions of MSR can be performed in multiple MSR architectural options 
(Source NASA).
Th e iMARS WG Phase 2 team has chosen the 3+1 architecture as its reference concept, with three fl ight 
missions to Mars and an Earth-based sample-handling element. Th is concept diﬀ ers from the one detailed 
in the iMARS WG Phase 1 report (iMARS, 2008) by splitting sample collection and sample retrieval/return 
into separate fl ight elements – a more robust technical approach. Figure 3-2 shows the essential functions of 
MSR distributed into three fl ight elements: a Sample Caching Rover (SCR), Sample Return Lander (SRL), 
and Sample Return Orbiter (SRO).
Technical and Programmatic Advantages of the 3+1 Architecture
A principal feature of the 3+1 architecture is the placement of samples in a stable state after the SCR and 
SRL mission: 
• Th e SCR will collect samples into one or more caches, with the ability to be stored in a stable state 
for at least a decade, to be available for retrieval.
Finding:  A “3+1” architecture, consisting of three flight missions and at least one ground-based SRF, is 
recommended to implement MSR.
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 FIGURE 3-2:  The 3+1 MSR Campaign architecture allocates the essential functions to three flight missions, 
and provides technical, programmatic and policy flexibility for the implementation (Source NASA).
• Th e SRL mission will place an Orbiting Sample (OS) chassis in a stable, long-term orbit of Mars, 
available for rendezvous and return by the SRO mission. Stable orbits of more than 50 years are 
achievable within currently envisioned Mars Ascent Vehicle technologies.
Th e 3+1 architecture and stable sample storage allow fl ight elements to be designed and implemented in 
sequence. If programmatic or technical issues delay the launch of a fl ight element, the change can be accom-
modated without degrading science return. Also, implementing sample return with multiple fl ight missions 
creates partnership opportunities to distribute activities across participating organisations, potentially miti-
gating programmatic and policy constraints.
Defi ning the 3+1 Architecture Elements
Th e iMARS WG Phase 2 oﬀ ers the following description of the elements that make up the 3+1 architecture. 
Each fl ight element of the 3+1 architecture oﬀ ers implementation options to meet requirements. Th e archi-
tecture described here is one possible approach to meeting requirements.
Sample Caching Rover (SCR) element: An MSL-sized rover that selects, collects, and stores rock-core and 
regolith samples, storing them in individual sample tubes for retrieval by the SRL. 
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Th e SCR consists of:
• An Earth-Mars cruise stage,
• Entry-descent-landing (EDL) system, and
• Mobile rover with science and sampling payload and caching capabilities.
Sample Return Lander (SRL) element: A mobile surface system that retrieves samples, a Mars Ascent Vehicle 
(MAV) that launches samples into Mars orbit, and an Orbiting Sample (OS) chassis that preserves samples 
from Mars ascent through Earth recovery. Th e SRL element also collects and stores  atmospheric samples. 
Th e SRL consists of:
• An Earth-Mars cruise stage,
• EDL system,
• Mobile sample retrieval system,
• Mars ascent vehicle (MAV),
• Atmospheric sampling system, and
• Orbiting Sample chassis (OS).
Sample Return Orbiter (SRO) element: A spacecraft with a rendezvous sensor suite and a mechanism for 
capturing the Orbiting Sample (OS) chassis in Mars orbit. Th e SRO element can provide telecommunica-
tions relay for surface operations and critical events. After the SRO captures it, the orbiting sample is sealed 
in containment and put into the Earth Entry Vehicle (EEV). 
Th e SRO consists of:
• Earth-Mars cruise stage,
• Orbiter with a rendezvous sensor suite and a capture mechanism,
• Biocontainment system, and
• Earth Entry Vehicle (EEV).
Mars Returned Sample Handling (MRSH) element: Th e terrestrial infrastructure required to recover, trans-
port, analyse, assess, curate, and distribute samples. Th e MRSH element consists of a sample recovery and 
transport system to collect the EEV and transport it to the Sample Return Facility (SRF), the primary 
laboratory for sample containment, assessment, analysis, and curation. With regard to the MRSH element, 
only details pertaining to the SRF are discussed in the remainder of this report. Recovery and transport were 
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beyond the scope of the iMARS WG Phase 2 study.
3.1.2  Baseline Architecture Design Summary
Th e following sections summarise the results of recent studies, performed by iMARS WG Phase 2 partici-
pating organisations, that address the four elements of the 3+1 baseline architecture.
3.1.2.1   SCR
To meet overarching campaign objectives, the SCR mission of the MSR campaign must fulfi l the following 
requirements:
• SCR-1 Collect rock and granular material samples to meet science requirements and avoid degrada-
tion of sample properties.
• SCR-2 Individually seal samples for transfer between the SCR and the SRL, and avoid contamina-
tion of samples per science requirements.
• SCR-3 Maintain integrity of sealed samples for an extended period of time to allow for programmatic 
or technical delays of SRL and SRO elements.
• SCR-4 Deposit samples in a manner that will permit retrieval by the SRL. 
• SCR-5 Provide sample location context information for subsequent retrieval by the SRL.
SCR requirements can be met by an MSL-class rover with a scientifi c payload capable of identifying desired 
sampling targets, collecting contextual information, acquiring rock-core and regolith samples, and placing 
them into sample tubes for eventual return.
A notional SCR mission would leverage investment in MSL design, reusing elements of the mission’s cruise 
and EDL stages and surface mobility capability. Th e mission also might benefi t from advances in drilling 
technology for the ExoMars rover. Th is notional mission would be capable of landing in proximity to regions 
of interest for sampling, provide suﬃ  cient roving capability to reach at least two regions of interest, carry a 
scientifi c payload tailored to identifying potential sampling candidates and providing sample context infor-
mation, and feature sample collection and caching capability.
Th e SCR fl ight element consists of a cruise stage, EDL system and surface system. Th e cruise stage delivers 
the combined EDL/lander to Mars. It provides propulsion, attitude control, telecommunications, power and 
thermal control for the fl ight elements on the cruise from Earth to Mars. During launch from Earth, the 
cruise stage is the primary interface between the launch vehicle and the fl ight system, providing data and 
electrical system interfaces. After separation from the launch vehicle, the cruise stage is spin-stabilized, using 
a star tracker for attitude determination and eight hydrazine thrusters for attitude control and propulsion. 
Power is provided by solar arrays and batteries, and telecommunication is via X-band through medium-gain 
antennas to the Deep Space Network (DSN). An essential function of the cruise stage is to provide thermal 
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 FIGURE 3-3:  MSL cruise stage (Source NASA).
control for the entry system during cruise, via thermal blankets and liquid thermal control loops from the 
entry system to heat rejection panels. Figure 3-3 shows the cruise stage that delivered MSL to Mars in 2012.
Th e SCR fl ight element’s EDL system could be based on a rebuild of the MSL EDL subsystem. Delivering 
the SCR through the atmosphere of Mars and depositing it on the surface requires multiple EDL stages as 
shown in Figure 3-4.
Th e fi rst stage of the EDL system is the aeroshell, which is essential for delivering the landed system through 
the upper atmosphere, guiding entry and reducing velocity. Once the correct conditions are reached (trig-
gered by velocity or by range to target), a parachute is deployed and the aeroshell is discarded. Th e parachute 
continues to reduce the velocity of the lander as it travels through the atmosphere. For the fi nal stage of 
landing, the parachute is discarded and a powered descent stage is used. Th e powered descent stage employs 
thrusters to kill residual velocity toward the surface and, at a planned height above the surface, lowers the 
lander toward the surface on a tether. Th e wheels on the lander (rover) deploy on command, and when touch-
down is sensed, will cut the tether. Th e powered descent stage will separate and fl y oﬀ  to avoid interfering 
with the rover. Operation of the EDL system is fully controlled by avionics in the rover.
Th e SCR rover could be based on the MSL rover, with a new scientifi c payload. Th e rover must accommo-
date a science payload capable of identifying, contextualising, and selecting surface samples (rock cores and 
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 FIGURE 3-4:  SCR Cruise/EDL stages with the rover element in the stowed configuration (Image courtesy 
NASA).
regolith) and the infrastructure required to collect the specifi ed number of samples.  Samples are packaged 
in individual tubes and placed in one or more caches for retrieval. Th e sample collection system must be able 
to collect samples in a manner that maintains their integrity and encapsulates them, minimizing cross-con-
tamination.
Key Drivers and Challenges for the SCR 
Mission
Th e SCR mission is planned to meet an updated set 
of key MSL mission requirements. Key SCR mission 
drivers are to be able to access scientifi cally interesting 
landing sites up to ± 30 degrees latitude (due to com-
munications constraints) and access multiple regions 
of interest at the chosen landing site. Th ese regions of 
interest are independent of landing ellipse constraints 
and may fall outside an acceptable landing area. To ac-
 FIGURE 3-5:  An SCR could be a build-to-print copy of the MSL Curiosity rover with a new science payload and a sample collec-
tion and caching system (Source NASA).
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complish these tasks, SCR mission challenges are:
• Entry, Descent and Landing: Suﬃ  cient capability to deliver a rover to a landing site with enough 
accuracy and mass capability to access regions of interest and collect required samples.
• Traverse Capability: Ability to traverse from landing site to regions of interest.
• Sample Collection and Handling: Ability to take multiple samples of materials with varying prop-
erties while maintaining the scientifi c integrity of samples, and to prepare and place samples on the 
surface of Mars in a manner suﬃ  cient to maintain their scientifi c viability for an extended period.
M2020 as a Sample Caching Rover Mission
At the present time, NASA is implementing the Mars 2020 mission (M2020) – a rover based on MSL 
architecture, whose mission objectives include the ability to scientifi cally select and collect a returnable set of 
samples. M2020 could meet key objectives defi ned for the SCR, thus fulfi lling this portion of an MSR cam-
paign. While M2020 could be considered the fi rst step in Mars sample return, an additional SCR mission 
may be necessary to meet all of the SCR mission objectives detailed in this report – for instance, if drilling 
deeper than a few centimetres is desired.
3.1.2.2  SRL
Th e SRL mission is the second fl ight element of the MSR campaign. Th is mission retrieves and collects 
samples and injects them into a stable Mars orbit. To meet MSR campaign objectives, the SRL mission must 
meet the following requirements:
• SRL-1: Collect an acceptable atmospheric sample.
• SRL-2: Retrieve samples from one or more locations on the surface of Mars.
• SRL-3: Encapsulate surface and atmospheric samples in an Orbiting Sample (OS) chassis for trans-
fer between the SRL and SRO. 
• SRL-4: Enable the OS chassis to be detectable in Mars orbit.
• SRL-5: Launch the OS chassis into a long-term stable orbit around Mars.
To meet MSR campaign success criteria, the SRL mission must land on Mars in proximity to samples 
(within mobility constraints), fi nd and retrieve surface samples, collect an atmospheric sample, place samples 
in the OS chassis and the chassis into the MAV, preserve the integrity of samples, and place the OS chassis 
in a stable, long-lived low Mars orbit (400-500 km) subject to sample integrity requirements.
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Th e 2010 U.S. Planetary Science Decadal Survey (Committee on the Planetary Science Decadal Survey, 
2010) described an SRL mission architecture that included a fi xed landed platform with a Mars Ascent 
Vehicle (MAV) and a small fetch rover to retrieve the samples. Th e lander system would be designed to make 
use of MSL cruise and EDL stages and work within physical and performance constraints of the legacy 
systems (Figure 3-6).
Th e notional fetch rover would be a small, solar-powered vehicle on the order of a MER-class rover, designed 
for a mission duration of 180 sols (martian days) and a traverse capability of 12 km. Th is rover would retrieve 
samples placed on the surface of Mars, employing a simplifi ed sample retrieval arm and end eﬀ ector.  A 
manipulator on the landed platform would retrieve samples from the rover, prepare them for placement in the 
OS chassis, and place the loaded chassis in the MAV. Figure 3-7 shows a possible design of the fetch rover 
and sample retrieval arm. 
 FIGURE 3-6:  SRL Fetch Rover 
concept (Source NASA).
Th e MAV would be a two-stage rocket using solid propellant motors derived from existing designs. Th e 
MAV would include avionics to provide attitude control for both stages and the release of the OS chassis at 
burnout. Th e MAV would place the OS chassis in a stable circular orbit with an orbit lifetime of more than 
50 years. Figure 3-8 shows a design for this MAV and its accommodation within a thermal enclosure on the 
platform.
 FIGURE 3-7:  MER-class fetch rover 
concept, with simple cache retrieval 
system (Source NASA).
S-36 A Draft Mission Architecture and Science Management Plan for the Return Samples from Mars S-37MSR Campaign Architecture and Implementation
Phase 2 Report of the International Mars Architecture for the Return of Samples (iMARS) Working Group
 FIGURE 3-8:  Notional MAV on the platform lander with its thermal enclosure (in the erected launch position) 
(Source NASA).
Issues With a Fixed, Platform-based Lander
Th e 2010 Decadal Survey concept rests on many simplifying assumptions that allow straightforward imple-
mentation of the platform lander. Updates to MSR science objectives since then have negated many of those 
assumptions, complicating planning for the SRL mission. Issues relating to a fi xed lander include:
• Roving capability: Th e 2010 Decadal Survey assumed that the SCR mission would return a com-
pleted monolithic cache of samples to the centre of a potential landing ellipse. Assuming a nominal, 
worst-case, landing-ellipse semi-major axis of 6 km (which would require a signifi cant advance in 
EDL capability), the maximum round-trip traverse distance for the fetch rover would be 12 km. Th e 
SCR mission concept described in this report does not provide for returning samples to a given point. 
Some SCR studies assume a “go-to” landing site, with regions of interest for sampling lying outside 
the landing ellipse, dictating that a much greater traverse capability for the sample-retrieving rover. 
A small rover’s traverse capability is limited by its ability to access terrain characterized by the size 
and frequency of potential hazards, and its sole reliance on solar power, which limits the duration of 
surface operations.
• Sample retrieval: Th e Decadal Survey gave little attention to oﬀ -nominal or fault case analysis. One 
signifi cant fault case to consider is retrieval of a sample cache from a non-operating SCR. If the SCR 
collects a viable set of samples but fails to place them on the surface, a fetch rover could be required 
to extract them from the SCR. Th e Decadal Survey’s fetch rover concept featured a simple retrieval 
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arm, limited in its ability to extract samples from an SCR. Th e small size of this fetch rover is not ac-
commodating of a more capable arm. A possible resolution of this issue could be periodic placement 
of individual samples on the surface for later retrieval.
Mobile MAV Concepts
An alternate SRL mission concept is based on an MSL rover chassis, which would carry the MAV as a 
payload. Th is concept does not include a landed platform. Th e rover/MAV combination is an integrated fl ight 
element, landing on rover wheels in the same manner as MSL. Figure 3-9 provides an example of a mobile 
MAV concept.
Th e mobile MAV concept was conceived to address some of the apparent limitations of the landed-platform 
concept. An MSL-class mobility system would be better able to traverse hazardous terrain (accommodating 
larger hazards) and complete a longer traverse. Th e mobile MAV concept also eliminates the need for two-
way traverse, as the rover would carry the MAV to the samples.
Architectural Options
Two rover options are under study for a mobile 
MAV: solar-powered and radioisotope thermo-
electric generator (RTG)-powered. Each options 
has benefi ts and costs. Th e RTG-powered mobile 
MAV concept incorporates a durable, stable power 
system proven on MSL. Th e RTG could provide 
suﬃ  cient power to perform the necessary traverse 
and caching operations and would be unaﬀ ected 
by dust and Mars winter. Excess thermal energy 
from the RTG could be used to provide heat to the 
MAV, protecting it from the surface environment 
on the way to the cache site. Th e primary challenge 
posed by the RTG powered mobile MAV concept 
is mass. Current studies indicate that safe landing 
of an RTG-powered mobile MAV may require 
additional advancements in EDL capability.
Th e solar-powered mobile MAV would provide the same traverse and sample handling capability as the 
RTG-powered mobile MAV, with some limitations. Solar arrays could not provide enough power to operate 
at a reasonable capacity during dust storms or Mars winter. Th e need for large solar arrays could limit the 
terrain that is accessible. However, the solar mobile MAV concept would be easier to confi gure and could be 
delivered by the heritage MSL EDL stage. Figure 3-10 compares the two confi gurations.
Key Mission Drivers and Challenges for the SRL Mission Concept
SCR mission performance will be a key driver of the SRL mission. Th e key SRL mission objective of collect-
 FIGURE 3-9:  A mobile MAV concept with the MAV in its 
launch tube (Source NASA).
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ing samples, placing them in the MAV and injecting them into Mars orbit poses multiple challenges:
• Entry, Descent and Landing: Ability to deliver the SRL surface system with the necessary mass in 
close proximity to samples.
• Traverse Capability: Ability to traverse from landing site to samples and get them to the MAV.
• Sample Collection and Handling: Ability to collect samples and place them into the MAV for injec-
tion into orbit, maintaining the integrity of samples and preparing them for Earth return.
• Orbit Injection: Ability to place the OS chassis into a stable long-term orbit for rendezvous.
3.1.2.3  SRO
Th e SRO mission is the third fl ight element of the MSR campaign. Th is mission would collect the OS chassis 
from Mars orbit, encapsulate it in one or more sealed enclosures to meet planetary protection requirements, 
and return it to Earth.  To meet campaign objectives, the SRO mission must meet the following requirements:
• SRO-1: Retrieve the Orbiting Sample chassis from Mars orbit.
 FIGURE 3-10:  Concepts for RTG-powered and solar-powered mobile MAV configurations (Source NASA).
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• SRO-2: Encapsulate the OS in a containment system to break the chain of contact with Mars.
• SRO-3: Insert the encapsulated OS into an Earth Entry Vehicle.
• SRO-4: Transport the EEV to Earth.
• SRO-5: Inject the EEV into an Earth entry trajectory.
• SRO-6: Ensure that the interplanetary fl ight system will avoid Earth entry after delivery of the EEV.
• SRO-7: Ensure that no unsterilized or uncontained martian material will be released in the Earth 
environment.
Two studies conducted in 2011 assessed the technical and programmatic feasibility of a Mars Sample Return 
Orbiter (SRO). Th e two concepts produced include Propulsion Module (PM), Orbiter Module (OM), Or-
biting Sample Handling System (OSHS), and Earth Entry Vehicle (EEV) elements. Th ese elements would 
have the following functions:
• PM: Perform outbound cruise manoeuvres and deliver the OM into Mars orbit.
• OM: Retrieve the OS with a rendezvous and capture system, provide a communication relay to 
surface elements, return the EEV to Earth.
 FIGURE 3-11:  SRO study configurations (Source ESA).
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• OSHS: Transfer the OS to its biocontainment system, seal the biocontainer, and transfer it to the 
EEV.
• EEV: Perform Earth entry and hard landing (no parachute).
Th ese studies considered the following mission:
• An Ariane 5-class vehicle launches the SRO spacecraft on a 10-month trip to Mars.
• At Mars, the spacecraft performs Mars orbit insertion, followed by an apocentre lowering manoeuver 
and jettison of its propulsion module. Aerobraking is used to save around 1,000 m/s delta-v for 
further lowering of the orbit apocentre down to a parking orbit altitude of around 500 km. 
• In parking orbit, the SRO waits for the SRL to arrive. Th e SRO observes the SRL’s entry, descent and 
SRO Elements PM OM & OSHS EEV
Power From orbiter Solar Array 10 m2 Battery
Communication  - X-Band to Earth
UHF with Mars assets
UHF 
beacon
Payload None Sample handling suite: rendezvous, capture, bio-sealing and 
transfer
Samples
Dry mass 400 kg (direct 
escape)
1,000 – 1,100 kg 110 - 120 
kg
Wet mass 2,000 kg (direct 
escape)
2,400 kg
Total delta-v 4,000 m/s (direct escape)
Launch mass 4,400 kg (direct escape)
Ground station Deep Space Network 35 m antennas
Enabling 
Technologies
• Biocontainer (bio-sealing and seal monitoring)
• Rendezvous and capture in Mars orbit: robust GNC, sensors 
(optical and RF), autonomy
• EEV thermal protection system: severe heating (up to 15MW/
m2), high reliability
• EEV crushable material for hard landing
 TABLE 3-1:  SRO spacecraft characteristics
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landing on Mars. Th e SRO serves as communication relay for all operating MSR surface elements 
(lander and MAV, fetching rover). Th e SRL deploys a sample fetching rover, which collects samples 
and returns them back to the lander, where they are put into the OS, ready to launch with the MAV. 
Th e SRO tracks the MAV launch and the OS release, performs an orbit estimation of the OS, then 
executes rendezvous manoeuvres up to the fi nal capture of the OS. Th e rendezvous and capture phase 
nominally lasts less than 10 days.
• Th e OS is placed in biocontainment after capture and sealed according to planetary protection re-
quirements. Once sealed, the biocontainer is transferred to the EEV. Th e OS handling system is then 
jettisoned to reduce SRO mass and comply with planetary protection requirements.
• Th e SRO escapes from Mars for a 10-month trip to Earth. At arrival, the SRO releases the EEV 
for entry at around 12 km/s, followed by a hard landing (no parachute). Samples are retrieved and 
transferred to the Sample Receiving Facility (SRF) for further storage and analysis.
Th e SRO design is dominated by high delta-v requirements, which are driven by the following manoeuvres: 
• Deep space manoeuver (DSM) of approximately 500 m/s.
• Mars orbit insertion (MOI) of approximately 700 m/s followed by an aerobraking phase.
• Mars escape orbit acquisition of approximately 1,200 m/s and a Mars escape of around 1,000 m/s.
Numerous additional smaller manoeuvres would be necessary to trim the orbit and accomplish rendezvous 
and capture of the OS. Table 3-1 describes the SRO spacecraft.
Planetary protection requires reinforced failure detection, isolation and recovery; micrometeoroid protection; 
and additional equipment to protect Mars from forward contamination and Earth from contamination by 
Mars material. Bio-sealing of samples is triplicated to reach the necessary level of reliability. 
Th e SRO rendezvous concept oﬀ ers functional redundancy to ensure against a wide range of failures. Capture 
is performed autonomously.
Th e EEV is subject to very high heat fl uxes due to high entry velocity. Crushable foam is used inside the EEV 
to limit biocontainer acceleration to 500 g at hard landing.
 FIGURE 3-12:  SRO aerobraking, EEV, Earth hard landing analyses, bio-sealing and transfer concept (from left to right) 
(Source ESA).
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Key Mission Drivers and Challenges for the SRO Mission
To comply with its mission requirements, the SRO faces the following challenges:
• Planetary protection: Planetary Protection Category V, restricted return to Earth (Kminek and Rummel, 
2015), requires very reliable systems through all phases to prevent contamination of Earth by the 
 returned sample, or by any other returned uncontained martian material. Th is requirement particularly 
aﬀ ects bio-container and EEV design (the latter presents single-point failures such as its heat shield). 
• Rendezvous and capture: A high level of autonomy is necessary to rendezvous in Mars orbit, and a 
robust rendezvous strategy is required to detect and capture the small OS and cope with possible 
SRO or MAV malfunctions.
• Earth entry and landing: Th e EEV has to accomplish safe entry at high velocity (around 12 km/s) and 
a safe landing without parachute using a crushable structure.
• High delta v: Th e SRO delta v is high (around 4,000 m/s) and the leverage factor on the launch mass 
of parts returning to Earth is around 4. Th us the mission is mass-critical.
3.1.2.4  MRSH
MRSH is a ground-based system to receive, analyse and curate returned samples. Th e MRSH element of 
the MSR campaign will retrieve and stabilize the EEV and transport it safely to a receiving facility, access 
samples, and analyse them to meet science and planetary protection requirements. Th e MRSH element must 
meet the following requirements:
• MRSH-1: Retrieve the EEV from its landing site, condition the landing site, and transport the EEV 
to the sample receiving facility for containment and curation.
• MRSH-2: Conduct preliminary analysis of samples for science and planetary protection, including 
3-D mapping of samples, e.g. using X-ray tomography, prior to removing individual samples from 
their containers (McLennan et al., 2012; Kminek et al., 2014). Sample containers must be designed 
to allow such investigations.
• MRSH-3: Provide curation capability, including long-term storage and sample allocation and dis-
tribution and safe transport of samples outside of the primary receiving facility (within containment 
or sterilised).
A more extensive list of requirements can only be provided after MRSH planetary protection requirements 
are formalised.
3.1.3  Alternative 4+1 MSR Campaign Architecture
One alternative MSR campaign architecture that could be considered is the 4+1 architecture, if technical or 
programmatic constraints dictate (Figure 3-13). In this architecture, functions of the SRL element of the 
campaign are distributed across two fl ight missions: one to deliver sample retrieval capability and a second to 
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deliver the MAV to the surface. Th e advantage of this architecture is that it provides additional mass delivery 
to the surface of Mars, which may be required to fulfi l all the functions of SRL. Th e main challenge of this 
approach is the requirement for the sample retrieval element to rendezvous with the MAV on the surface of 
Mars. Th is requirement demands precision landing capability, or a longer traverse for the retrieval rover and 
is only feasible if a platform lander with fetch rover is employed.
 FIGURE 3-13:  Alternative 4+1 architecture for sample return (Source NASA).
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3.2 MSR Related Technologies
 3.2.1  Key Technologies
With its several elements, an MSR campaign requires a wide range of technologies from various technology 
domains. In preparation for MSR, it is highly desirable to identify all technological needs and remaining 
technology gaps based on analysis of the current campaign architecture and to develop these technologies as 
to minimize technical risks. A key goal must be to develop all required technologies for a particular mission 
element prior to mission implementation (Phase B, at PDR) at least to Technology Readiness Level (TRL) 
6, demonstrating critical functions in the relevant environment. Following the iMARS WG Phase 1 report, 
several space agencies have made signifi cant progress in developing MSR related technologies (see Appendix 
A.4). Key technologies for the elements of an MSR campaign are:
SCR
• Sample handling and transfer technologies.
• Sealing and storage technology to maintain sample integrity and avoid cross-contamination during 
all campaign phases.
SRL
• Mars precision landing technologies, potentially with hazard avoidance capabilities, to safely place 
the MAV and fetch rover close to cached samples.
• Fast Mars rover traverse to minimize the duration of surface operations. 
• Mars Ascent Vehicle technologies to launch the OS container from the martian surface into rendez-
vous orbit.
SRO
• Biocontainment technologies to fulfi l COSPAR planetary protection requirements for Category V, 
restricted Earth return.
• Guidance, navigation, and control (GNC) technologies for autonomous rendezvous of the SRO with 
the OS.
• OS capture and handling technologies, including transfer, bio-sealing and fi nal transfer to the EEV.
• Reliable high-speed Earth-entry thermal protection system (TPS) technology to comply with plane-
tary protection requirements, which could include protection against micrometeoroid impacts.
• Crushable material technology for impact shock mitigation following Earth entry and hard landing 
to fulfi l planetary protection and sample integrity requirements.
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MRSH
• Portable containment infrastructure to safely recover returned samples and transfer them to the SRF.
• Technologies within the SRF to safely handle, analyse and curate returned samples.
Cross-cutting
• Autonomy verifi cation and validation technologies for various mission phases (sampling, roving, 
transfer, aerobraking, rendezvous, etc.) including the setup of testbeds for various technologies.
• While the development of most of these required technologies has advanced since 2008, some — 
MAV and bio-sealing technologies, for example—are insuﬃ  ciently mature and require dedicated 
development.
While the development of most of these required technologies has advanced since 2008, some — MAV and 
bio-sealing technologies, for example—are insuﬃ  ciently mature and require dedicated development.
3.2.2 Technology Status and Development Timeline
Th e following section provides an overview of the status of ongoing critical technology developments linked 
to each mission element. Additional detail on development activities is provided in Annex 6.5.
SCR Technologies
Th e Sample Caching Rover (SCR) mission will collect and encapsulate samples. Th e SCR must be capable 
of accessing sample material, from the surface or subsurface, and encapsulating samples to prevent contam-
ination.
• Sample Collection and Encapsulation: Th e SCR requires technologies to collect scientifi cally com-
pelling samples, including regolith and core samples from a range of rock types. Additional ca-
pability to access material from the subsurface has been proposed. Once acquired, samples must 
be encapsulated for return. Key requirements that drive this capability are ensuring the integrity, 
Finding: To implement MSR, additional resources must be dedicated to advancing MAV and biosealing 
technologies.
Finding: Technology development efforts should be coordinated amongst participating 
organisations.
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preserving the orientation of samples, and protecting them from terrestrial (forward) contamina-
tion or cross-contamination among samples. Several agencies have been investigating coring drills to 
collect material from a range of rock types. Sample qualities (fracturing, alteration) are key criteria 
for evaluating coring technologies. For encapsulation, sealing of the sample container is essential 
to prevent cross-contamination. Multiple technologies are being investigated, including mechanical 
seals, crimping and welding to achieve hermetic sealing.
• Planetary Protection (Forward and Return Trip): To ensure sample integrity, the SCR mission must 
achieve unprecedented levels of cleanliness. Acknowledging that science and planetary protection 
objectives are intimately linked and that both rely heavily on measurements of organic molecules in 
returned samples, NASA chartered the Mars 2020 Organic Contamination Panel (OCP) to develop 
sample contamination requirements for the 2020 mission (Summons et al., 2014). One major rec-
ommendation of the OCP is to limit the organic contamination of geological samples to less than 1 
ng/g for Tier-I compounds (organic compounds of primary science interest), and less than 10 ng/g 
for Tier-II compounds (all other organic molecules of potential interest). At the time of writing, a US 
National Research Council (NRC) ad hoc committee, with international membership, is reviewing 
the OCP’s recommendations. State-of-the-art techniques for sterilizing space hardware – dry heat 
microbial reduction (DHMR) and low-temperature process using vapour-phase hydrogen peroxide 
(ECSS-Q-ST-70-57 and ECSS-Q-ST-70-56) – must be augmented for MSR with additional spe-
cialized sterilization, precision cleaning and verifi cation processes to ensure that returned samples are 
not contaminated with terrestrial organic materials.
Th e SCR mission will benefi t from additional technology enhancements in Mars surface mobility (fast tra-
verse, autonomous operations), advanced sensors and algorithms for surface navigation, and advanced EDL 
capabilities. Th ese advancements may provide access to more scientifi cally interesting terrain and/or the 
ability to collect more samples within the operational limits of the mission.
SRL Technologies
Th e SRL mission will require several key enabling technologies to meet objectives.  Some of these tech-
nologies, such as the Mars Ascent Vehicle, are unique to the SRL mission, and some are also applicable to 
other MSR campaign elements. What follows is a summary of these enabling technologies and the SRL 
requirements that drive their design.
• Entry, Descent and Landing (EDL) technologies: To enable 
delivery of the SRL to the surface with suﬃ  cient landed mass 
and necessary landing precision, a suite of advancements are 
required. MSL EDL systems can deliver approximately 1,000 
kg to the surface with a landing ellipse on the order of 12 km 
x 20 km. MSL EDL must be able to deliver more mass to the 
surface. Precision landing is highly desirable to allow landing in 
close proximity to the sample cache and avoidance of landing 
hazards. Reducing landing error will enable rapid retrieval of 
the cache and reduce surface mobility requirements. Current 
development of low-density supersonic decelerator technolo-
gy and advanced parachutes will contribute to this capability. 
Development of hazard detection and avoidance techniques 
Advanced EDL Parachute 
technologies. Credit: NASA
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and terrain-relative navigation algorithms is also under way.
• Fast Traverse: Th e SRL mission is required to traverse to and retrieve cached samples and deliver 
them to the MAV. For all architectures, minimizing the duration of surface operations will reduce the 
risks inherent in operating on Mars and enhance science return. Fast-traverse capability is thus an 
essential SRL technology if the cache location is not close to an acceptable landing area. Fast-traverse 
technology is under development, including autonomous optical hazard detection, path planning, and 
rapid image-processing algorithms.
• Atmospheric Sample Collection, Handling and Encapsulation: Th e SRL will be required to collect 
an atmospheric sample that will be returned with the surface sample cache.  Technology for collecting, 
pressurising and sealing atmospheric samples has not yet been developed.  In addition, technology 
for handling of the sample on the surface and encapsulation in an Orbiting Sample Container will 
need to be developed to enable transfer to the SRO. A key requirement for sample handling and 
encapsulation is maintaining sample integrity from the surface to in-orbit capture.
• Mars Ascent Vehicle: Th e MAV is a critical technology for 
SRL. A key requirement for the MAV is placing samples in a 
suﬃ  ciently high orbit to remain stable for an extended duration 
(>50 years), with injection accuracy suﬃ  cient to enable rendez-
vous with the SRO.  A key driver of MAV design is the total 
mass of the OS and any ancillary equipment necessary to assist 
in rendezvous and capture (e.g. a tracking beacon). Multiple 
propulsion technologies have been investigated for the MAV, 
including solid and liquid propellants and single- and multi-
stage architectures. Once a baseline design is selected, meet-
ing key environmental requirements will be a developmental 
challenge.
Progress has been realized on several of key SRL technologies. A deci-
sion concerning the baseline confi guration for the MAV (lander-based or rover-based) will need to be made 
in the near future, with focused investments required to further advance the concept. 
SRO Technologies 
In recent years, considerable progress has been made in developing crit-
ical SRO technologies. Th ree technology domains are mission-enabling:
• Bio-sealing and “break the chain with Mars”: Several onboard 
sealing techniques have been investigated, which can meet strin-
gent planetary protection requirements to prevent back con-
tamination. A set of highly reliable compressive seals oﬀ ering 
triple redundancy, with an associated pressure-based monitoring 
system as well as a “break-the-chain” procedure, have been veri-
fi ed. Verifi cation of an integrated breadboard is expected by end 
of 2016. 
Notional Mars Ascent Vehicle 
design.  Source: NASA
Biosealing breadboard.
Source: ESA
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• Rendezvous and capture: GNC algorithms have been devel-
oped that fulfi l rendezvous requirements defi ned in the current 
SRO mission scenario. High- autonomy GNC algorithms have 
recently been tested in a hardware-in-the-loop test bench. In 
parallel, lidar and RF sensors are under development and test-
ing. Prototype OS capture algorithms and mechanism have 
been tested on 0-g fl ights.
• Earth Entry Vehicle: Lightweight thermal protection system 
(TPS) materials have been fl ight-proven on multiple missions, 
and new TPS materials are being developed. Further devel-
opment will focus on the reliability of the TPS in relation to 
planetary protection requirements. Crushable-structure testing 
is ongoing (for hard landing).
In summary, all critical SRO technologies are progressing, with many 
in advanced development. However, further investment is required to 
develop rendezvous-sensor engineering models (EM) and biosealing 
and seal-monitoring systems. Th e iMARS WG recommends that SRO 
technology development focus on these areas. 
MRSH Technologies
Th e Mars Returned Sample Handling element of the MSR campaign will require a range of technologies to 
safely investigate samples: 
• Technologies to quickly fi nd the EEV after it lands on Earth.
• Transportation of the OS container.
• Tools and techniques to open the OS container without (cross) contamination of samples.
• Opening and handling techniques for individually sealed samples.
• Biohazard screening methods.
For this Phase 2 report, the iMARS WG was not required to develop further details of SRF design and 
equipment. As noted earlier, planetary protection protocols for MRSH will be crucial in defi ning needs. 
Once these protocols are developed, recommendations for specifi c MRSH technology requirements should 
be elaborated.
Capture mechanism breadboard. 
Source: ESA
Light density TPS material test. 
Source: ESA
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3.3 Campaign Timeline
As introduced in Section 3.1, the primary benefi t of a multi-mission campaign is that individual campaign 
elements can be developed independently, improving the potential for international collaboration and clear 
interfaces between elements. Th e timeline for implementation of an MSR campaign is driven by the logic of 
sequential steps (e.g., sampling must be completed before the SRL can take oﬀ  from Mars). An important 
constraint is the maximum duration of sample storage on the surface of Mars and in orbit in the OS, which 
will be driven by sample integrity requirements and sealing technology limitations. Other schedule drivers 
include:
• Budget (and other) implementation decisions and approvals, which likely will diﬀ er across participat-
ing organisations (e.g., fi scal years, ESA ministerial conferences, federal budgets).
• Diﬀ ering development-cycle durations across participating organisations.
• Planetary protection requirements driving integration and testing procedures and development time.
• Timely availability of enabling technologies, depending on approval decisions and required develop-
ment time.
• Lifetime of campaign elements (e.g., the OS must be in orbit within the lifetime of the SRO).
• Solar conjunction and dust storm seasons, which will aﬀ ect arrival dates and operations.
• Robustness to oﬀ -nominal operations.
• Development and certifi cation of a fully compliant SRF.
A Potential Sequence and Timeline of Elements:
1. Th e Sample Caching Rover element has to be the fi rst element launched in order to have a set of 
samples from regions of interest available for retrieval by the SRL.
2. Following a successful SCR mission, launch order for the SRL and SRO must respect the operational 
lifetime limitations of various campaign elements. Th e OS must be in orbit within the lifetime of 
the SRO. It could be benefi cial to have the SRO in orbit to provide SRL surface mission support 
(e.g., communications), observe critical events such as the launch of the MAV and track the OS 
post-launch.
3. Th e maximum time separations between SCR and returning elements (SRL and SRO) are limited 
only by lifetime considerations of the samples, whether stored on the surface of or in orbit around 
Mars.
4. Th e SRF must be operational (providing at least a secured storage and initial risk analysis function-
ality) before the EEV arrives on Earth, ideally up to two years in advance of sample return (NRC, 2009).
S-50 A Draft Mission Architecture and Science Management Plan for the Return Samples from Mars S-51MSR Campaign Architecture and Implementation
Phase 2 Report of the International Mars Architecture for the Return of Samples (iMARS) Working Group
No agency has yet committed to implement an MSR campaign. Key enabling technologies will require 
additional investment to bring them to the appropriate level of readiness prior to the inception of a cam-
paign.   Technology developments most likely to aﬀ ect the timeline for an MSR campaign are the MAV 
(SRL element) and the biosealing and “break-the-chain” function (SRO element). Technology development 
is ongoing (see Appendix 6.5), and funding required for these technologies to reach readiness must be put in 
place at least three years prior to the inception of a campaign.
If an SCR mission were to be launched in 2020, and a decision to implement the SRL and SRO missions 
were to be made that year, then the best-case date for sample return would be 2031/33. Figure 3-14 shows a 
potential timeline for MSR with the SRO mission launched in 2026 and the SRL mission launched in 2028. 
Samples would be returned in 2031. On this timeline, SRL surface operations are limited to less than one 
Earth year to meet the trans-Earth Injection window for Earth return.
Another alternative would be to return samples in 2033, allowing two Earth years for SRL operations, 
inserting them into the MAV and placing them in orbit. Th is option is shown in Figure 3-15.
3.4 Campaign Management
 3.4.1 International Agreements and Coordination
An MSR campaign will be an ambitious international collaborative eﬀ ort.  Many countries and agencies 
around the world have expressed a strong interest in participating. An MSR campaign will require a model 
for cooperation that is fl exible and adaptable and encourages long-term commitments by participating or-
ganisations. Such a model will depend on evidence-based examples of public benefi ts and impact on the space 
economy. 
An MSR campaign will have signifi cant legal implications relating to intellectual property rights, planetary 
protection (Treaty on Principles, 1967, Article IX), export control, funding requirements and responsibilities, 
project management, accountability, arbitration, and confl ict resolution. A comprehensive governance plan 
for the MSR campaign will be necessary. 
An agreement will be needed on the application of relevant standards (ECSS, ISO). As a starting point, each 
agency would apply its own standards to elements for which it is responsible. Partners will need to defi ne 
interfaces, and working groups will be needed to determine the best approach to implementation.
Th e International Space Station (ISS) oﬀ ers one collaborative model for international space exploration, 
including an overarching framework for cooperation with bilateral agreements between individual partners 
(i.e. intergovernmental agreements that are legally binding). For an MSR campaign, such agreements would 
include the entire MSR architecture including ground element (MRSH). As an MSR campaign might have 
over 30 partners, the ISS model might not be workable for MSR. Entering into legally binding treaty-level 
agreements will take signifi cant time and a strong political impetus from governments.
Another option for collaboration would be a high-level political declaration similar to the Group on Earth 
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 FIGURE 3-14:  Proposed timeline for Mars sample return in 2031
 FIGURE 3-15:  Proposed timeline for a Mars sample return in 2033
Observations’ Global Earth Observation System of Systems 10-Year Implementation Plan, which had sig-
nifi cant political momentum (GEO, 2005). GEO, comprising members and participating organizations, was 
established on a voluntary and legally non-binding basis, with voluntary contributions to support activities. 
Memoranda of understanding that are not legally binding but could have ancillary implementing arrange-
ments that are legally binding are also an option.
Th e CERN model of scientifi c collaboration can be considered as well. Th is model allowed partners to 
share costs and unifi ed a multinational community of scientists. A signifi cant political thrust by the United 
Nations helped to create CERN. Two months after the U.N. adopted a resolution to create a European 
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Finding: Dedicated programmatic working groups should be created to def ine guidelines for the applica-
tion of standards.
Finding: Interested nations should sign a declaration of interest in MSR to allow further development of 
a mission architecture and governance scheme.
Finding: The cooperation model should be flexible and adaptable, encouraging long-term commitments by 
participation organisations, and allowing partners to contribute in line with their respective priorities 
and budgets.
Council for Nuclear Research. Eleven countries signed an agreement establishing a provisional council, and 
the acronym CERN was born.
As an MSR campaign will be a signifi cant fi nancial undertaking, it will be important as a fi rst step for gov-
ernments at the highest levels to endorse this campaign. Th e iMARS WG recommends that an MSR mission 
statement be developed for endorsement by participating agencies, indicating international commitment to 
a campaign. A declaration by interested nations would have to be signed, allowing for further development 
of critical architecture requirements and a governance structure for the mission. As detailed in Section 4, 
the iMARS WG recommends establishing a virtual MSR Institute as part of the campaign’s governance 
structure.
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3.4.2  Campaign Contingency Management
Th e principle of architectural robustness dictates that an MSR campaign should be designed such that failure 
or delay of one element does not jeopardize the entire campaign. A number of rules should thus be followed:
• Th e campaign sequence should be resilient to delays in development of any one element. Delays could 
lead to postponing the launch of later elements and/or maximising the lifetime of already launched 
elements;
• Th e campaign should be resilient to technical failures, with two types of mitigation actions:
•  Intra-element robustness: State-of-the art design rules should maximise equipment reliability, 
implement redundancy, establish design margins, etc.
• Inter-element robustness: failure of a campaign element is recovered by another campaign element. 
An approach to providing for inter-element robustness is described below.
When defi ning campaign elements and interfaces, a thorough analysis of possible contingencies and failures 
and associated mitigation actions must be performed. Th is analysis should be started in the early phases of the 
campaign so that implications for subsequent campaign element design can be addressed. What follows are 
some examples of failures that can be handled at campaign level (considering the 3+1 reference architecture):
• Failure of the SCR after caching operations: can be mitigated by designing the SCR and SRL rovers 
to ensure that the SRL rover robotic arm is able to retrieve the cache from the SCR. Th is risk could 
also be retired by planning for adaptive caching, which would place samples on the surface in incre-
mental lots instead of collecting them on the SCR.
• OS injection by the MAV in an oﬀ -nominal Mars orbit: can be mitigated by designing the SRO such 
that its GNC system and its propellant sizing allows for rendezvous in such oﬀ -nominal orbit.
• Late delivery of the OS into Mars orbit due to contingencies during surface operations: can be 
mitigated by designing the SRO for an extended lifetime allowing sample return in a subsequent 
opportunity.
• Failure of the SRO before OS capture: can be mitigated by designing the OS for a long orbital 
lifetime, so that it could be retrieved by a rebuilt SRO. 
Some campaign element failures cannot be mitigated at campaign level – for instance, failure of MAV during 
launch, failure of SRO after OS capture, SRO not allowed to return samples due to bio-sealing malfunction. 
Such failures shall be mitigated by increased design conservatism and validation at campaign element level, 
to maximise their reliability. 
IMAGE
High Resolution Imaging Science Experiment (HiRISE) camera to 
obtain this view of an area with unusual texture on the southern floor 
of Gale Crater. This area shown hosts many distinctive landforms in 
a different part of Gale Crater from where NASA’s Curiosity rover is 
working. 
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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Sample Science Management PlanIV.
ABOVE IMAGE
This region of Xanthe Terra has mostly been contracted due to thrust 
faulting, but this local region shows evidence of extensional faulting, also 
called normal faulting. When two normal faults face each other, they cre-
ate a bathtub-like depression called a “graben.”
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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iMARS
Th e return of samples from Mars is of paramount scientifi c interest and will be an international undertaking. 
Th e Sample Science Management Plan proposed in this report provides a credible structure and process for 
ensuring that the best possible science is accomplished with returned samples, the Earth is protected from 
contamination, and pristine samples are preserved for the future. Two guiding principles have emerged for 
sample science management: open competition for access to samples and proposed research, and as a world 
endeavour, public transparency and engagement in returned sample handling and scientifi c results.
Th e philosophy of ‘performing world-class science as safely as necessary’ has guided the iMARS WG in 
preparing this report. With this philosophy in mind, the WG proposes a sample management structure. 
Roles and responsibilities are outlined, a context is suggested for overall scientifi c management, and some 
preliminary ideas are presented for how the cost of such a campaign could be shared. Sample allocation and 
data policies are addressed, and a curatorial framework is proposed.
4.1  Sample Management Structure
 4.1.1  Institute Defi nition
Overview
An MSR campaign will require the participation and engagement of a multitude of spacefaring nations and 
thus multinational coordination. In addressing such a challenge, the iMARS WG’s Phase 1 report recom-
mended the defi nition of an International MSR Science Institute (IMSI), which would be tasked to retrieve, 
house, analyse, and distribute the returned samples as part of the MRSH architecture. Th e iMARS WG 
Phase 2 Science / Earth Operations subgroup undertook this task.
Consistent with previous studies (Allwood et al., 2013; Kminek et al., 2014), the subgroup found that MSR 
science and safety drivers are extremely complementary (see Section 2.5 for a more detailed discussion). Sim-
ilar measurements will be required for planetary protection purposes and preliminary sample examination. 
Th e subgroup determined that science and planetary protection considerations cannot be separated. Th us a 
sample science institute must accommodate science and planetary protection needs.
Finding: An International MSR Science Institute should be established as part of the governance scheme. 
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Organizational Structure
An IMSI organizational chart is presented in Figure 4-1 that incorporates safety considerations in greater 
detail than previously suggested (e.g., Rummel et al., 2002). Th e institute as described here would function 
at three diﬀ erent levels:
• Executive: IMSI executives are the key stakeholders of the sample return eﬀ ort, including representa-
tives from various space agencies, regulatory authorities and appropriate government representatives. 
Members of the executive are internationally distributed, residing at their home institutions.
• Collocated at Sample Return Facility: Th e heart of the institute, collocated staﬀ  oversee day-to-day 
operations. Key functions include: a director who oversees sample management; technical branches 
that satisfy scientifi c, safety, and curatorial needs; and a corporate branch that maintains facility 
functions. Note that leadership roles could be fi lled and work remotely in advance of the SRF location 
being selected.
• Virtual Teams: Virtual teams are composed of internationally recognized experts in their given sci-
entifi c or safety fi elds. Th ese teams will develop the protocols and procedures to be followed by the 
on-site institute members.
Embedded within the structure are three advisory bodies. Although not formally part of the organization, 
it is recommended that these groups are established in parallel to serve local and international interests and 
regulations:
• Science Advisory Board: provides independent science and technical oversight to the institute.
• Back Contamination Board: provides independent regulatory oversight to protect public health and 
the terrestrial biosphere.
• Public Consultation Committee: provides a mechanism for addressing public concerns.
Th e iMARS WG is not recommending whether one or multiple SRFs should be built. However, the organi-
zational structure proposed here is suﬃ  ciently modular to accommodate either option. 
Finding: The IMSI science, safety, and curatorial management should be collocated at the SRF, while the 
implementation of executive level and virtual science teams can be internationally distributed.
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Incorporating the Scientifi c Community
In addition to defi ning the institute, the iMARS WG devoted signifi cant eﬀ ort to identifying entry points 
for the broader scientifi c community to engage in the sample return eﬀ ort. It is important to reiterate that 
community support for an MSR campaign is predicated on the notion that samples will be accessible to 
scientists within and external to the SRF and not restricted to those aﬃ  liated with institute members. Entry 
points for scientists are illustrated in Table 4-1.
 4.1.2  Roles & Responsibilities
Institute Council
Analogous to a board of directors, the Institute Council comprises senior stakeholders from participating 
space agencies and other relevant organizations. Th e Council is responsible for exercising overall political and 
fi nancial oversight of the institute and must play a leadership role in:
• Setting the overall governance structure for the institute,
• Ensuring adherence to international laws and agreements,
• Selecting and evaluating the institute director,
 TABLE 4-1: Mechanisms by which the scientific community can engage in the MSR effort
Sample 
Collection
Post-Collection / 
Pre-Return
Preliminar y 
Examination
On-Site 
Investigations
Off-Site 
Investigations
Potential Role Sample 
team
Suite-based 
virtual team
Mars Sample 
Preliminary 
Examination 
Team (MSPET
Guest scientist
Location Distributed Distributed At SRF At SRF At SRF
Selection Process Competed Competed Competed & 
appointed
Competed Competed
Activities Select 
which 
samples are 
collected
Develop sample 
analysis and han-
dling protocols
Conduct initial 
physical and 
geochemical 
characterization
Perform 
hypothesis-driven 
research within 
the SRF
Perform 
hypothe-
sis-driven 
research 
at home 
institution
Report Section 4.2.1 4.1.2 4.2.1 4.2.1 4.2.1
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• Appointing members of advisory boards,
• Securing funding for institute facilities and operations,
• Reporting on all activities to funding agencies,
• Periodic auditing of the functioning of the director and institute branches, and
• Providing visibility and accountability to the international community.
Science Advisory Board
Following recommendations from the NRC (Committee on Planetary and Lunar Exploration, 2002; NRC, 
2009), the iMARS WG suggests that an independent Science Advisory Board (SAB) be constituted with 
oversight authority. Th e SAB will ensure that the Council is receiving the necessary advice and recommen-
dations to make informed decisions.
Th e SAB chairperson should have ex oﬃ  cio status on the Council. Remaining members of the SAB should 
comprise senior biologists, geochemists, and other experts deemed qualifi ed to oversee the planning, con-
struction, and operation of the SRF and able to avoid confl ict of interest (real or perceived). Members would 
be internationally distributed, participating in on-site activities at the request of the Council. Th e Council 
would appoint members to the SAB for varying terms. Overall membership of the SAB could refl ect, roughly, 
stakeholder participation in the institute.
Th e SAB would be tasked to:
• Support selection of the institute director,
• Perform regular scientifi c review of SRF planning and construction,
• Formally evaluate the scientifi c performance of the institute and make recommendations to the coun-
cil based on its fi ndings,
• Monitor the eﬀ ectiveness and neutrality of selection processes, and
• Advise the council (and the director) on future strategies.
Back Contamination Board
Th e drive to maximize scientifi c return must be balanced against requirements for sample management and 
safety (Rummel et al., 2002; NRC, 2009). To ensure independent oversight throughout the lengthy and com-
plex process of planning and implementing an MSR campaign, those responsible for planetary protection 
aspects of sample return should be provided with suitable authority and accountability (NRC, 2009).
Th e proposed Back Contamination Board (BCB) could be modeled on the Interagency Committee on Back 
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Contamination (ICBC) used for the Apollo program. Th e ICBC was a key element in a comprehensive lunar 
quarantine program, established to “protect the public’s health, agriculture and other living resources” ( John-
son et al., 1975). Th e ICBC was organized under the leadership of public health authorities and included 
other federal regulatory authorities (i.e., interior, environmental protection, and agriculture).
Th e BCB should report to the institute director and to council. In this way, the BCB (together with the 
local planetary protection oﬃ  cer) would fulfi l a role similar to product/quality assurance in an instrument 
development programme. Th e board would draw not only on internal expertise from science and sample 
preservation/protection groups but also on external experts to certify external facilities for sample reception. 
BCB members would be based primarily oﬀ -site but would conduct regular site visits, especially during SRF 
construction and verifi cation. SAB and BCB members should receive honoraria for their services.
Suggested responsibilities for the BCB include:
• Ensuring adherence to local and international safety regulations,
• Conducting audits of the SRF,
• Certifying external facilities for sample reception,
• Certifying release of samples and mission hardware from containment, and
• Reviewing proposals requesting the release of samples from containment.
Th e size and composition of the BCB would need to evolve during various campaign phases, and be respon-
sive to the results of sample analyses – whether positive or negative. 
Public Consultation Committee
Th e public will want to know about IMSI planning, policies and operations. Th e Public Consultation Com-
mittee (PCC) will be the primary interface between the Institute Council and the PCC. Th e PCC will be an 
independent body, responsible for providing public insight into decision making and operations related to the 
handling and examination of samples and a public voice in the administration of the Institute.
Committee members should represent the interests of the public, would be selected by organisations involved 
in the IMSI, and should serve limited terms. Th e chairperson of the PCC would maintain ex-oﬃ  cio status on 
the Institute Council. Th e board would provide advice to the Institute Council and the director on activities 
of interest to the public. Th e board would serve as a standing interface with the public, provide advisory 
services to institute leadership on public concerns, and monitor the eﬀ ectiveness of communication and 
outreach eﬀ orts.
Finding: Because public support will be desirable for MSR flight missions and crucial for SRF develop-
ment, the MSR campaign will require a formal public engagement strategy.
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Director
As the single point of contact between the institute’s governing body (Council) and its actual functioning, 
the role of Director must bridge a variety of programmatic and technical responsibilities. Th e Director has a 
highly visible role and must therefore be an internationally recognised scientist, possess extensive manage-
ment and public relations skills, and intimately understand the safety and security needs of the SRF.
Specifi c responsibilities for the Director include, but are not limited to:
• Ensuring the scientifi c excellence of sample analyses;
• Ensuring that sample preservation/protection meets the highest standard;
• Reporting on all activities to external science advisory boards;
• Organizing advisory and supervisory board meetings;
• Implementing necessary health, safety, and planetary protection procedures;
• Keeping the institute within budget;
• Operating the institute according to local laws;
• Representing the institute publicly as required;
• Ensuring full and appropriate dissemination of information on the institute’s activities;
• Ensuring transparency of selection processes and the nature of distributed samples; and 
• Coordinating the activities of branch heads.
Head: Science
Th e institute’s scientifi c branch must play a pivotal role in ensuring the quality of sample investigations. 
As recommended by previous studies (e.g., NRC, 2009), a multidisciplinary science team must be at least 
partially collocated at the SRF to develop, validate, and perform a rigorous battery of tests. Th is team would 
include specialists in the diﬀ erent types of samples making up the various sample suites. Th e position of 
Head: Science thus must be fi lled by a top-level scientist, whose principal remit is to maximize science return 
from sample analyses. Among other things, the Head: Science will be responsible for:
• Equipping and maintaining a set of laboratories for investigation of the samples;
• Staﬃ  ng laboratories with appropriate personnel, including scientists and technicians;
• Supervising and instructing administrative staﬀ ;
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• Organizing the scientifi c review of proposals for external use;
• Organizing the audit of external laboratories proposing to use samples;
• Reporting on scientifi c fi ndings to the Director;
• Maintaining a database of scientifi c fi ndings;
• Advising the Head: Safety of all scientifi c fi ndings; and
• Responding to requests from the Head: Safety for scientifi c analyses of samples as requested.
Head: Safety
In line with recommendations from advisory committees (Committee on Planetary and Lunar Exploration, 
2002; NRC, 2009), samples from Mars and mission-related equipment returned to Earth will need to be 
contained and treated as hazardous until proven otherwise. Responsibilities for the Head: Safety include:
• Reviewing and approving plans and specifi cations for containment and decontamination infrastruc-
ture, elements used in the recovery and transportation of samples, and mission-related equipment 
exposed to Mars material;
• Reviewing and approving procedures and standards for containment and decontamination infrastruc-
ture and elements;
• Reporting on safety issues to the Director;
• Overseeing biological and toxicological characterisation of samples;
• Conducting audits and certifying all containment and decontamination infrastructure and elements;
• Certifying personnel working within containment;
• Reviewing and approving operational procedures used under containment on samples, mission- relat-
ed equipment, or equipment exposed to Mars material;
• Reviewing and recommending the release from containment of samples, mission-related equipment 
or equipment exposed to Mars material;
• Leading environmental impact assessment and the development of contingency and emergency pro-
cedures; and
• Interacting with relevant regulatory authorities.
Head: Curation
Curation of the Mars samples is a critical interface between scientifi c and planetary protection activities 
within and outside the SRF. Th e institute’s Curation branch will ensure that samples are handled, sub-sam-
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pled, stored and transported in compliance with yet-to-be-determined cleanliness and planetary protection 
requirements. Th e Curation branch will be responsible for creating and maintaining a detailed documentary 
history for each sample, from initial reception through long-term use in scientifi c studies. Th is curatorial 
record must capture every action carried out on samples in addition to relevant information from scientifi c 
and PP investigations.
Th e Head: Curation must be a top-class scientist with a thorough knowledge and understanding of the issues 
surrounding the curation of extraterrestrial materials. Th e Head: Curation will be supported by a team of 
expert Discipline Curators who have extensive knowledge of science and sample handling, sub-sampling and 
preparation techniques for diﬀ erent types of samples (e.g. igneous materials, sedimentary materials). Th e 
Head: Curation will be responsible for:
• Equipping and maintaining curation laboratories, including sample storage areas, sample handling 
and preparation equipment and sample packaging and transport;
• Staﬃ  ng curation laboratories with appropriate personnel, including Discipline Curators and curato-
rial technicians;
• Supervising and instructing administrative staﬀ ;
• Organizing the review of available samples;
• Reviewing sample management plans;
• Fulfi lling curatorial orders per instructions from the SARB (see Section 4.2.3);
• Interacting with the Head: Science and Head: Safety;
• Reporting on curatorial activity to the Director;
• Ensuring that samples are managed correctly in external laboratories through audit and compliance 
with protocols; and
• Maintaining a comprehensive curatorial record capturing all aspects of sample interaction within and 
outside the SRF.
Head: Corporate
Th e role of the corporate branch is to ensure eﬃ  cient day-to-day operations of the institute. Th e size, scope, 
and remit of this branch are expected to scale with the complexity of the facility. Th is branch should therefore 
be organized and staﬀ ed only after fi nal facility needs are defi ned. Th e Head: Corporate will be responsible 
for:
• Coordinating human resource needs (payroll, benefi ts, etc.);
• Overseeing fi nancial management and accounting;
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• Supporting the required information technology services;
• Developing and executing communication strategies;
• Reporting operational issues to the Director; and
• Maintaining the security and cleanliness of the facility.
Virtual Teams
Previous studies have recommended that samples selected for return from Mars will be collected as coherent, 
geologically related suites (e.g. sedimentary, igneous), the exact details of which will likely depend on the fi nal 
landing site (MEPAG ND-SAG, 2008; McLennan et al., 2012). In turn, the manner in which samples are 
analysed and distributed, the process by which they are allocated, and criteria by which they will be deemed 
(or made) safe for uncontained distribution will vary. Th at is, igneous rocks will be treated diﬀ erently than 
sedimentary rocks, hydrothermal samples, regolith and gas.
Accordingly, it will be necessary to formulate and publish a set of peer-reviewed “suite-specifi c sampling 
strategies” documents in advance of the samples being returned to Earth3.  Th ese documents would outline 
methodologies by which samples will be subdivided and the manner in which measurements will be conduct-
ed. For example, the documents might state that the preferred manner of subdividing sedimentary samples 
should be across bedding or other structure or specify how atmospheric gas should be extracted from the 
reservoir. Diﬀ erent samples would also have diﬀ erent requirements for storage, packing (for transport), etc. 
– gas versus rock being the most obvious example – and these requirements should be established ahead of 
time. Initially these documents could be produced based on measurements made on Mars, then periodically 
updated by a peer-review process after return and further characterisation. 
Within the IMSI Science Branch, a Discipline Scientist (DS) would be assigned to each sample suite. Each 
DS would take the lead in assembling a group of experts to develop, write and distribute these sampling strat-
egies. Group members could be distributed internationally and maintain residence at their home institutions, 
thus forming a “virtual” team responsible for:
• Writing the suite-specifi c sampling strategy,
• Maintaining and updating the strategy as needed, and
• Consulting on other appropriate IMSI matters requiring scientifi c input.
Th e sampling strategies would form a “roadmap” for designing preliminary examination protocols, sample 
subdivision strategies, and analytical priorities and would also be used by sample allocation committees as 
critical criteria in approving sample allocation (see Section 4.2.3).
These documents would be analogous to the “site-specific sampling strategies” employed by international ocean drilling programs 
for each drilling expedition.3
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 4.1.3  Science Management
Initializing Scientifi c Leadership Positions
Developing the IMSI’s science leadership structure will pose a variety of challenges, many of which relate to 
real or perceived confl icts of interest between the Institute Council, the SAB, and the Director. Th e Council 
will have to work with the SAB to ensure selection of the best directorial candidate. However, the Council 
may require additional technical expertise to populate the initial SAB. Hence, initiating the leadership struc-
ture development process fairly and openly will be challenging.  Possible options each have advantages and 
disadvantages:
• Council identifi es 4-5 senior-level persons who would propose the fi rst Director of the institute to 
Council using an appropriate and transparent mechanism.
• Th is senior-level committee would serve as a temporary SAB. Th us Council 
would have to have clearly defi ned criteria for selecting appropriate 
members.
• Council issues an Announcement of Opportunity to apply for leadership positions and asks an exter-
nal body to review those applications and make a recommendation.
• Possible external bodies include the International Space Science Institute, 
European Science Foundation, and U.S. National Science Foundation. Th e 
national membership of these bodies is limited, however, so this option 
might not be acceptable to Council. Council could provide guidelines on 
reviewers. 
• Council defi nes requirements, issues an Announcement of Opportunity for applications, constructs a 
short-list (perhaps using an external recruiter), and then requests letters from 8-10 senior persons in 
the fi eld comparing the candidates.
• Th is system is often used in universities. However, it is not fully transparent 
and can be extremely slow. Th e key advantage of this option is that Council 
would retain full control over the decision-making process. 
A process for selecting the Director is proposed in Figure 4-2.
Finding: The organisation of the science teams, sample allocation, and test protocol development should be 
specif ic to each sample suite returned by the mission.
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 FIGURE 4-2:  IMSI Director selection process
Director Selection and Rotation
Development, construction, and initialisation of the SRF could take up to a decade or more (Rummel et al., 
2002; Beaty et al., 2009; NRC, 2009). It will be extremely important to name the IMSI Director early in the 
SRF development process, as his/her input and leadership will be required during ramp-up activities. It is 
likely that top candidates for Director could only be attracted if they would be able to play a role in facility 
design. 
Th e Director should be subject to term limits, and rotation at IMSI senior levels should be encouraged. 
Branch Heads should be given no automatic priority in the succession as Director. While Branch Heads are 
likely to be well qualifi ed for the post of Director, they should pass through the selection process like any 
other candidate, without any special consideration. 
 4.1.4  Facility Needs
Unprecedented Quality Standards
Th e facility to accommodate Mars samples will be unlike any currently in existence. Unlike typical BSL-4 
facilities, the SRF will not only have to protect Earth’s environment from samples but also protect samples 
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from Earth’s environment and cross-sample contamination (Rummel et al., 2002; Committee on Planetary 
and Lunar Exploration, 2002). Whereas typical BSL-4 facilities rely on a positive pressure diﬀ erential to 
prevent the release of potentially harmful organisms, planetary-sample receiving facilities require a negative 
pressure diﬀ erential to prevent sample contamination. Th us the SRF must be a BSL-4 facility contained 
within a Class 10 clean room (or vice versa) (Figure 4-3). 
Although a number of designs have been developed for this sort of containment facility (Beaty et al., 2009), 
such a facility has yet to be built. However, existing ultraclean forensic BSL-4 facilities, such as the National 
Biodefense Analysis and Countermeasures Center (Fitch, 2011) in the United States, may provide useful 
guidance in developing fi nal SRF designs.
 FIGURE 4-3:  Options for incorporating biological contamination control within a cleanroom setting, with arrows indicating gas 
flow pressure differentials (modified from Figure 1 of Rummel et al., 2002)
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Adaptability
SRF design and infrastructure should be highly adaptable in terms of both space and purpose for several rea-
sons. Although the general nature of returned samples should be well understood from measurements made 
on Mars at the time of collection (MEPAG ND-SAG, 2008; Pratt et al., 2010; Mustard et al., 2013), their 
exact condition (sample integrity) will not be known until they are returned. Th us strategies for extracting, 
analysing, subdividing and distributing samples must be fl exible. 
Instrumentation to be housed in the SRF will likely be chosen and in place at least two years in advance of re-
ceiving samples (Table 4-2), thus limiting the facility’s initial capability to conduct state-of-the-art analyses. 
Th e facility will need to add new instrumentation and decommission outdated equipment as understanding 
of the samples progresses and technology advances. Over time, it is likely that the SRF will release more and 
more of the samples from BSL-4 level containment and slowly transition from containment and character-
ization to conventional analysis and curation. It is also possible that the SRF may be used for storage and/
or preliminary examination of subsequent returned planetary samples or for terrestrial samples that require 
similar biosafety and cleanliness standards (e.g., Antarctic lake drilling).
Major Design Drivers
While general recommendations regarding SRF safety and cleanliness needs can be articulated now, specifi c 
design requirements cannot be set until a number of decisions are fi nalized. Factors highlighted in Figure 
4-4 will aﬀ ect the overall size and cost of the SRF. Two of these factors will likely have the most infl uence: 
planetary protection protocols, which will determine the size and complexity of the containment area; and 
sample suite protocols, which will aﬀ ect the types of instrumentation to be housed at the facility.
Although resource requirements will likely not be determined until the MSR campaign has been approved 
and the location of the SRF determined, eﬀ orts should commence now in the international community to 
task working groups with setting appropriate safety and science protocols.
Potential Development Timeline
Th e iMARS WG proposes an optimistic timeline of twelve years to build a fully operational SRF and put 
a reliable science operations team in place there (Figure 3-14; Figure 3-15; Table 4-2). Th is timeline is 
slightly longer than, but consistent with, those proposed in other studies (e.g., Rummel, 2002; Beaty et al., 
2009; NRC, 2009). Th e estimate is based in part on the following assumptions (see Rummel et al., 2002 for 
additional assumptions): 
• If the IMSI is to recruit the best possible Director and Heads of Science and Safety, it must allow 
them to take part in all facility designs and hirings; 
• A basic SRF design will have to be completed before an SRF location or locations can be chosen, to 
ensure compliance with local requirements and environmental laws; and 
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• Th e SRF must be fully functional for two years prior to receiving Mars samples (NRC, 2009). 
IMSI should initiate communications with all stakeholder groups early on about the risks and benefi ts 
of sample return and the SRF itself to address potential concerns. Continual communication with public 
interest groups should be maintained throughout the SRF development process. Additionally, IMSI should 
engage the exising biosafety community (e.g., Center for Disease Control) throughout the design and con-
sultation process.
 FIGURE 4-4:  Factors that will influence SRF design and cost.
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 TABLE 4 -2: Projected timeline for design, construction, and testing of the SRF.
Th e extended timeline required for SRF development may pose a signifi cant programmatic challenge. For 
example, Figures 3-14 and 3-15 suggest that funding and approvals for SRF development would need to be 
secured shortly before or immediately after launch of the SCR mission. Decision makers would thus need to 
have committed to the SRF (at least to early stages of development) before either the SRL and SRO missions 
have been confi rmed.
Alternatively, if SRF approvals are only secured after the third fl ight missions are underway, the return of 
samples to Earth would be delayed by nearly a decade. Such a scenario would add signifi cant risk to sample 
stability and lifetime requirements.
As a result, a stepwise solution may be required. In the fi rst stage, minimum requirements for the containment 
of returned samples would be defi ned, and approval could be sought for the necessary infrastructure. After 
assurance that the baseline safety needs would be met, further stages of planning could outline a pathway 
for instituting the surrounding facility and equipment to perform subsequent investigations. Th e iMARS 
WG thus recommends that the Planetary Protection Protocol clearly defi ne minimum standards for the safe 
reception of the samples on Earth.
YEAR EVENTS
Year X Funding is in place; negotiate staffing of Institute Council and initiate searches for SAB, BCB, and PAB 
members
Year X+1 Executive positions (Institute Council, SAB, BCB, and PAB) in place; initiate search for Facility 
Director
Year X+1.5 Facility Director in place; initiate searches for Science, Curation and Safety Heads
Year X+2 Leadership team in place; initiate searches for key personnel required for SRF design (multiple 
positions)
Year X+3 Begin design of SRF, including preparation of draft protocols for preliminary examination of samples, 
needed to design facility (allow two years based on Lunar Receiving Laboratory experience). Site 
selection process commences for the SRF
Year X+5 SRF design in place
Year X+6 Begin SRF construction (allow two years, based on BSL-4 experience, but may be less or more)
Year X+8 Begin SRF analytical laboratories construction (allow one year); begin analytical instrument selection 
process (this should be left as late as possible to ensure cutting edge facility)
Year X+9 Install and carry out specifications testing on laboratory instrumentation
Year X+9.5 Carry out verification and validation of facility and laboratories
Year X+10 SRF completed and “ready” to receive samples; carry out operational readiness testing
Year X+12: Mars samples delivered to SRF
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 4.1.5  Institute Cost-Sharing Model
Funding Phases
To better understand, plan for, and secure necessary funding for IMSI, the iMARS WG examined expendi-
tures divided into four distinct phases (Figure 4-5).
As noted above, Phases 1 and 2 will take no less than seven years (Committee on Planetary and Lunar 
Exploration, 2002) and potentially up to 12 years or more. Such a development schedule implies a signifi cant 
investment prior to the return of martian samples. Th us Phases 1 and 2 should be costed using techniques 
and metrics similar to those used for fl ight missions. 
Total operational costs for the SRF (Phase 3) will be dependent on facility design and size. While these 
factors are not yet certain (see Section 4.1.4), rough-order-of-magnitude estimates can be made by analogy. 
For example, the European Southern Observatory, with a staﬀ  of approximately 680 in 2013, had an an-
nual operating budget of €130 M (US$144 M) (ESO 2013). Th e SRF, with heightened security and safety 
standards, clean room maintenance, and upgrades of equipment behind containment, will likely require a 
comparable investment.
Over time, decommissioning of containment facilities can be foreseen if analyses show that none of the 
samples pose a threat to humanity. At that point, the primary function of the SRF would transition from 
planetary protection to curation and sample distribution. Th us the cost of rundown activities (Phase 4) 
should be taken into account during SRF planning.
 FIGURE 4-5:  Projected funding phases for the IMSI.
Finding: A detailed implementation plan should be put in place as soon as possible for designing, con-
structing, and operating the SRF. As part of the plan, minimum requirements for safely receiving the 
samples on Earth should be clearly def ined.
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Cost-Sharing Philosophy
A primary challenge of the MSR campaign is ensuring that each participating country receives a return 
proportionate to its contribution. While MSR is intended to be a worldwide endeavour, no means yet exist by 
which costs and contribution can be measured. Measuring the value of contributions from diﬀ erent countries 
will be particularly challenging considering buying power, no-exchange-of-funds rules, technology transfer 
issues, and external procurement issues. Hence, direct fi nancial measurements probably will not be adequate. 
One way to resolve these issues may be to introduce a fi ctitious measurement unit to attribute a relative 
value of each mission element. Once the MSR campaign is defi ned, mission elements become something of 
a shopping list. When an agency agrees to build a particular element, it might cost less (or more) than the 
assessment in the fi ctitious unit. However, the overall value to the MSR campaign would remain unchanged. 
In essence, partners would make commitments to supplying a particular piece of hardware irrespective of how 
much it would cost to produce in any given currency. 
Under the proposed model, agencies’ participation in the MSR campaign would be determined relative to 
the value they have contributed in the fi ctitious unit. Th is arrangement will require a mutually agreed-upon 
mission scenario and accurate defi nition and valuation of mission elements well in advance, negotiated via 
multilateral discussion. Partners will have to agree on objective criteria for costing mission elements before 
the MSR campaign begins. Despite challenges, this approach also would oﬀ er several advantages, as it would:
• Serve as a quantifi able measure of contribution that is not reliant on currency fl uctuations and 
variances;
• Play to the strengths of diﬀ erent agencies, as each would aim to contribute what they are eﬃ  cient at; 
and
• Avoid the no-exchange-of -funds issue.
Previous international cost-sharing space exploration endeavours have relied upon return of some tangible 
benefi t proportional to the original investment (e.g., crew time on the International Space Station, observing 
time on the James Webb Space Telescope). In the case of MSR, an immediate assumption may be that access 
to returned samples be proportional to a country’s contribution.
However, the iMARS WG strongly contends that sample access should not be the commodity that is por-
tioned out. First, proportional access contradicts the WG’s assertion that scientifi c excellence be used to 
determine who conducts a particular study. Moreover, not all samples will have the same perceived value 
(e.g., those containing organic molecules may be more heavily sought). Th erefore, attributing a monetary as-
sessment to each sample would likely be more contentious than evaluating the scientifi c merit of a particular 
investigation.
Following the model of Hayabusa 2, the WG thus recommends that an agency’s or country’s investment be 
refl ected in appropriate representation on IMSI’s governing council and thus pro rata membership in the 
decision-making process. Given the number of countries likely to participate, it is unlikely that all members 
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would be represented at all levels of decision-making. Plausibly, those providing larger contributions would 
be seated on the IMSI Council, with representation at other levels (e.g. advisory boards, allocation commit-
tees) from all partners. Th e details of such arrangements would be determined via multilateral discussions as 
the relative campaign contributions become formalized.
Should countries or agencies wish to join the partnership after the campaign has begun, they would be 
subject to an initiation fee. Th ose proceeds could be used for activities benefi cial to the overall sample return 
eﬀ ort, such as enhancements to the SRF. Th is approach has been employed by the European Southern Ob-
servatory, for example.
4.2 Science implementation
 4.2.1  Science Operations
Sample Selection
Th e value of returned samples depends greatly on expert input, not only in the science of selecting samples 
to be collected but also for planetary protection and curation. For the SCR element of the MSR campaign, 
the iMARS WG recommends that mission planners seek outside experts for advice during development and 
surface operations. Mars 2020 mission planners, for example, established a Returned Sample Science Board 
comprising representatives of the expert community of scientists, planetary protection experts, and curation 
practitioners to advise sample handling/caching engineers during hardware and operational-protocol devel-
opment. Th e Mars 2020 team will hold an open competition for sample scientists who will join the mission 
science team and assist in selecting samples for return.
Finding: Access to samples should be driven by scientif ic excellence, independent of the f inancial contribu-
tions of the bidder’s home country. Proportional return could instead come in the form of membership in 
IMSI decision-making bodies.
Finding: Sample science, planetary protection, and curatorial expertise should inform the sample collection 
mission development.
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Philosophy and Approach for Managing Returned Samples
Ground-based MSR science operations will be primarily under the purview of the Head: Science, working 
closely with the Head: Safety and Head: Curation. Senior leadership will have to establish formal “rules of 
the road” for IMSI personnel, analogous to those used for many planetary missions, establishing among other 
things the rules governing publication rights and obligations.
In developing procedures and making decisions for science operations and the distribution of samples and 
data, IMSI leadership should make every attempt to ensure that external peer-review processes are in place. 
For example, preliminary analytical work dealing with planetary protection will rely heavily on highly stan-
dardized protocols. Th e protocols themselves should be peer-reviewed, and adherence to those protocols 
(including making any necessary adjustments) should also be periodically reviewed (NRC, 2009).
One of the most important “lessons learnt” from the Apollo program is the need to provide adequate time 
for establishing and implementing sample management policies and requirements (Alton et al., 1998). Ac-
cordingly, it is exceptionally important that IMSI policies be in place well ahead of sample return as, upon 
delivery, the samples will likely be accessed by diﬀ erent groups of investigators. Th e Mars sample manage-
ment plan must be rigid enough to ensure sample safety while accommodating the diversity of researchers 
expected to work with the samples (Figure 4-6). 
 FIGURE 4-6: Individuals and groups expected to require and/or request access to returned samples
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Discipline Experts
Returned samples will be handled in very diﬀ erent ways in terms of storage, subdivision, scientifi c expertise, 
likely analyses and criteria for sterilization and/or general release from containment (McLennan et al., 2012). 
Th e iMARS WG recommends that each suite of samples be assigned an on-site Discipline Scientist and Dis-
cipline Curator, each with a permanent staﬀ . Similar to staﬀ  scientists in organizations such as the European 
Southern Observatory, IMSI discipline experts will have an intimate familiarity with and understanding 
of local instrumentation, possess extensive experience in determining what is and is not possible with the 
samples, and play a key role in supporting experiments conducted on the samples.
Each Discipline Scientist will serve as the lead for his/her respective virtual team (Section 4.1.2) and be 
responsible for delivery and maintenance of appropriate sampling strategies. Requirements for analysing 
diﬀ erent samples fl owing from the sampling strategies will need to be refl ected in the various analytical 
laboratories, and discipline teams will need to be directly involved with the operation of those laboratories. In 
addition, planetary protection requirements will demand separate, specialized expertise (e.g., life detection, 
biohazard evaluation). Th ose experts will need to interact closely with specialists assigned to the sample suites 
to ensure the best and most eﬃ  cient evaluation of samples prior to release. 
Th e iMARS WG recommends that analytical needs and planetary protection considerations should all be re-
fl ected in any operational structure for scientists working on Mars samples. Figure 4-7 provides a “strawman” 
 FIGURE 4-7:  “Strawman” organizational structure of science teams and analytical laboratories housed within the SRF
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example of a possible operational structure in which discipline experts and their teams interact closely with 
analytical labs under the direction of a Laboratory Manager (reporting to Head: Safety) and are informed by 
appropriate members of the Safety Branch.
Preliminary Examination Team
During the early stages of sample examination, each Discipline Scientist would also oversee a Mars Sample 
Preliminary Examination Team (MSPET). Each MSPET would comprise a group of scientists, competitive-
ly chosen, who would perform preliminary sample characterization. Each team would work closely with the 
Safety Branch for planetary protection. Specifi c roles and responsibilities should be defi ned in the Planetary 
Protection Protocol.
Ideally, MSPET members would be selected by peer review. However, it is possible that some necessary 
expertise may not be selected by this method. Th us IMSI should retain the right to “top up” science teams 
with needed expertise, by direct invitation, with necessary oversight in place to ensure transparency.
Th e size and duration of these teams will depend on the scope of analytical facilities in the SRF and criteria 
employed for preliminary sample characterization, life detection, biohazards, sample sterilization, etc., all of 
which are TBD. Th e MSPETs would spend time both in residence at the SRF and at their home institutions, 
working remotely. 
It is likely that the MSPETs will be under great pressure to produce data and may have insuﬃ  cient time to 
write up results for publication prior to pre-set deadlines for data release (see Section 4.2.4). Accordingly, the 
iMARS WG suggests a process by which MSPET scientists would be provided with fi nancially supported 
time away from SRF obligations to prepare papers for publication. (Th is process might also help mitigate the 
fatigue issue discussed in Section 4.2.2.)
Guest Scientists
After preliminary examination is complete, members of the broader scientifi c community will likely want to 
work with the samples, even while they are still in containment. IMSI should thus be prepared to accom-
modate a Guest Scientist Program. Like Participating Scientist programs established for many NASA plan-
etary missions or telescope facilities, the IMSI Guest Scientist Program would select external investigators 
through a peer-review process based on scientifi c excellence and compatibility with ongoing investigations. 
To ensure alignment with prescribed sampling strategies, Guest Scientists would be encouraged to maintain 
an association with one of the institute’s Discipline teams. Guest scientists and their research teams would 
supplement the work of the MSPET by conducting more specialized analyses than those done during pre-
liminary characterisation. Guest access to samples and unreleased data would be limited to that which is 
related to their proposals. 
If a single international funding agency is not set up for Mars sample studies, research alternatively could be 
funded by the national science foundations of participating partners. It is possible that IMSI could provide 
in-kind support for accommodations and other local considerations.
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External Scientists
Not all Mars sample science investigations will take place in the SRF. It has been argued that the majority 
of investigations should be conducted at external facilities for a variety of reasons. For instance, not all 
researchers will be able to relocate to the SRF for extended periods of time. Moreover, it is likely that many 
world-class facilities will have superior analytical capabilities compared to the instrumentation available at 
the SRF, and any such disparity in capability is likely to increase over time. 
As a result, IMSI must develop an extensive and comprehensive External Scientist program where scien-
tists and their research teams could acquire samples for oﬀ -site research through a clearly defi ned sample 
allocation process (see Section 4.2.3). Participating national and international science foundations would be 
expected to fund these investigators. 
External Scientists would carry out most of their work away from the SRF but could have access to the 
facility if needed. Th ey would also maintain an association with one of IMSI’s Discipline Teams to ensure 
consistency with ongoing studies. Th ese researchers could work on either contained samples that are deliv-
ered within, and never leave, a transportable containment vessel and/or uncontained samples that do not 
carry the same safety requirements. Requirements for receiving contained and uncontained samples would be 
very diﬀ erent, with shipping, transport, and sterilisation policies clearly defi ned in the Planetary Protection 
Protocol (see Section 2.5.3). For instance, permission for a given laboratory to receive contained samples 
could be contingent on a safety certifi cation.
Maximising Science Return
As the guiding philosophy of IMSI is to maximize scientifi c return from samples, the best ideas for research, 
regardless of their source, should be pursued. In addition to the research funding programs outlined above, 
some mechanism should exist to involve scientists who have limited access to external funding or are based 
in countries that are not participants in the MSR campaign. Th e nature of such a mechanism is not yet de-
termined. It could be funded as part of an overhead fee charged to participating countries and/or researchers, 
and it could be facilitated by having the researcher sponsored by (i.e., added to the research team of ) an 
existing investigator. 
 4.2.2  Preliminary Sample Examination
Reliance on Planetary Protection Protocols
Initial analyses carried out in the SRF will need to follow still-TBD peer-reviewed protocols (Kminek et al., 
2014). As noted in Section 2.5.3, the nature of work that will need to be carried out in the SRF (or oﬀ  site 
but still within containment) prior to any general sample release to the broader scientifi c community cannot 
be fully detailed until planetary protection protocols for returned Mars samples are in place. 
Th e SRF will require extensive analytical capabilities, including capability to provide basic characterization of 
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samples (e.g., X-ray tomographic imaging within sample sleeves, photography, mass measurements, labelling, 
etc.). Determining the full scope of preliminary sample examination is beyond the scope of this study.
To reiterate, initial sample analyses must satisfy both planetary protection and science needs.  Required mea-
surements will be largely complementary and inform each other. High-quality planetary protection studies 
will be a necessary but insuﬃ  cient evaluation of the samples, and preliminary analyses must also contribute 
to top-priority science objectives, such as those delineated by the E2E-iSAG (McLennan et al., 2012).
Examination Flow
After the sample canister has safely arrived on Earth, steps must be taken to document and archive all of the 
materials returning from Mars, including spacecraft and collected samples. Building upon the analysis fl ow 
suggested by Kminek et al. (2014), Figure 4-8 outlines a high-level approach by which materials could be 
handled, investigated, and stored. 
Figure 4-9 provides additional details of the preliminary examination process. Th e focus is on the deci-
sion-making process rather than the defi nition of analyses to be conducted. Th e iMARS WG is not rec-
ommending what specifi c tests will be required to pass through each decisional gate. Th is process should 
be consistent with planetary protection protocols, which should build upon Rummel et al. (2002) to defi ne 
criteria upon which decisions will be made to proceed from one step to the next. 
Scientifi c, safety, and curatorial concerns will all play a major role during preliminary examination. Generally, 
science-led activities will comprise sample prioritisation; curation-led activities will consist mainly of the 
physical movement, tracking and storage of the materials; and safety considerations will be the primary 
criteria by which decisions are made to proceed to the next step. All data produced in this process will be 
collated in a preliminary-examination data catalogue. Th is catalogue will be made available to the public 
and will likely serve as the basis for the fi rst external proposals to work with the samples. Th e highest data 
standards must be applied at the earliest stages of investigation.
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Additional Considerations
Th e initial examination of Mars samples will draw the attention of the world in a way not seen since Apollo 
11 returned the fi rst lunar samples. One lesson from the preliminary examination of Apollo 11 and 12 sam-
ples is that there is intense pressure to obtain results quickly, and fatigue within science teams and technical 
staﬀ  is likely to be an issue. One member of the Lunar Sample Preliminary Examination Team (LSPET) 
described being in a “daze of exhaustion” after three weeks of analysing Apollo 11 samples (Taylor, 1994). In 
a BSL-4 setting, fatigue could further lead to breaches in protocol that could undermine public confi dence. 
Accordingly, considerable attention should be paid to developing plans for mitigating fatigue issues – for 
example, by having extensive training and a program of rotating staﬀ , especially during the fi rst few weeks to 
months after sample return.
 4.2.3 Sample Access and Allocation
Guiding Principles and Approach
In addition to scientists working within the SRF, external investigators from a broad array of disciplines will 
also look to obtain both contained and released samples. Many stakeholders will have an interest in display-
ing samples and/or using them for instructional purposes. Moreover, Mars samples would have enormous 
value on any black market, warranting great care in ensuring the security of samples. Th e importance of a 
well-designed and closely managed sample allocation and access structure cannot be overstated, though it 
should be reiterated that developing and executing the necessary security precautions must not preclude 
samples from being released in a timely manner.
To ensure that Mars samples are allocated to the most deserving scientists carrying out the highest quality 
research and that the allocation process is fair and transparent, the iMARS WG recommends a two-stage, 
two-tier allocation structure (Figure 4-10). Described in further detail below, this structure is designed to 
deal with uncontained samples and contained samples that might be transported to external laboratories. 
Allocation procedures should be reviewed and updated as circumstances warrant.
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Review Panels
Under this model, Sample Allocation Committees (SACs) would be the primary interface between scientists 
interested in working with Mars samples and the samples themselves. SACs would be assigned to each of the 
major sample suites (e.g., SAC-Ign dealing with igneous suites; SAC-Sed dealing with sedimentary suites, 
etc.). Th ese committees should including the respective Discipline Curator and Discipline Scientist along 
with rotating external scientists. Th e purpose of the SACs would be to determine sample availability for 
proposed investigations and approve formal sample requests (see below).
Serving as an oversight body for the SACs, a Sample Allocation Review Board (SARB) would include the 
Heads: Science, Safety, and Curation (or their delegates) and rotating external senior scientists. Th e Director 
could participate in an ex-oﬃ  cio role. Th e SARB would fi nalize SAC approvals of sample requests, decide 
on appeals of SAC decisions, and rule on any special requests (e.g., for archival material, museum or other 
displays and other educational purposes). For special requests (but not for appeals), the SARB should seek 
input from the appropriate SAC.
Stage 1: Sample Availability Enquiry
Stage 1 of the review of a sample request would constitute a determination of sample availability. If a given 
request were to cross the expertise of more than one SAC, then the most appropriate SAC could be desig-
nated to lead an ad hoc committee made up of selected members of other relevant SACs. Requests would be 
reviewed with a focus on physical availability, addressing such topics as:
• General availability: Does the sample exist? Is it being used by someone else?
• Laboratory verifi cation and validation: Can the laboratory make the proposed measurements?
• Sample management plan: How long will the sample be needed? Will the sample be kept safe? Will 
the analyses be destructive or non-destructive? What materials are expected to be returned? 
• Consistency with the sampling strategies: Are the proposed investigations aligned with published 
suite-specifi c strategies? If not, is an appropriate justifi cation provided?
After review, the SAC could determine that the sample is in principle available, request additional infor-
mation before making a decision, or determine that the sample is not available. Negative decisions could be 
appealed to the SARB. In case of a tied vote, the Discipline Curator’s vote would be decisive. However, if 
the Discipline Scientist were to hold that a decision is at odds with the best scientifi c use of samples or with 
standard practices, s/he should be empowered to appeal to the SARB. 
Stage 1 determinations would include a “good faith eﬀ ort” by the IMSI to ensure that the requested samples 
would remain available for some reasonable amount of time (likely on the order of 6-12 months). Th e intent 
to do so would not be binding, but requesters should be informed of any change in availability in a timely 
fashion.
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Stage 2: Formal Sample Request
Requesters who have met Stage 1 requirements would then be required to submit a formal request for Stage 
2 review. Formal requests must show that researchers have funding and facilities in place (or reasonably com-
mitted) and have submitted their research proposal to peer review, typically by one or more of their national 
science funding agencies. Stage 2 SAC review would focus on:
• Consistency with the initial enquiry: Are the requested samples appropriate and valid for the pro-
posed investigations?
• Changed circumstances: Is the researcher still capable of performing the proposed investigations?
• Validity of funding, facilities and peer review process: Has the scientifi c merit of the proposed re-
search been reviewed by a suitable body? Has suﬃ  cient fi nancial support been committed?
If a formal request is consistent with the initial request and the proposed research is funded, then samples 
should be made available. As with Stage 1 review, the SAC in Stage 2 may approve the request; ask for 
additional information before making a decision, or turn down the request. Approved requests would go to 
the SARB for fi nal concurrence. Communications between SACs and the SARB should be ongoing, and fi nal 
SARB approval should be pro forma. A negative SAC decision would be subject to appeal to the SARB. In 
the rare case of a tie, the Head: Science would hold the deciding vote. Once a sample is formally allocated, 
the researchers who requested it would establish a loan agreement with the SRF Curatorial Oﬃ  ce, and the 
sample would be shipped.
Proposals from Research Consortia
Th e iMARS WG contends that the greatest science return from Mars samples will be accomplished by 
well-coordinated studies that maximize the usage of a given allotment of a sample, while minimising sample 
disruption and consumption. While sample requests from any scientist with a good idea should be consid-
ered, proposals from science consortia that would carry out multiple coordinated studies on individual sample 
aliquots should be encouraged.
Finding: Well-coordinated proposals from consortia within the scientif ic community should be encouraged 
to ensure the most eff icient use of samples.
 4.2.4  Data Rights and Distribution
Data Considerations
Two key issues for any planetary mission are how and when the wider scientifi c community gains access to 
mission data, and how these needs are balanced against the needs of mission scientists to publish results 
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based on these data. For a Mars sample return campaign, another issue is rights to and distribution of data 
collected within the SRF, for preliminary characterization and for planetary protection. Finally, although 
peer-reviewed publication is the best way for data collected by Guest Scientists and External Investigators to 
be made available to the wider scientifi c community, the reality is that not all research results are published 
in a timely manner. Th us, some mechanism for ensuring the timely distribution of results will also be needed.
Data obtained from returned Mars samples will likely fall into four basic categories, each requiring diﬀ erent 
rules relating to data rights and distribution:
• Pre-sample-return data: data collected by elements of the MSR campaign (e.g., caching rover, fetch 
rover/MAV, sample return orbiter);
• Preliminary sample examination phases (by MSPET): measurements made for basic characterization 
and planetary protection purposes;
• Data obtained by Guest Scientists and External Investigators: measurements on samples that have 
been made available through the sample allocation process; and
• Secondary data: information resulting from interpretation of primary data.
• Recommendations for each category are described below.
Pre-Return Data
Planetary exploration has a long history of rapid dissemination of mission data to the public. Data release 
venues include the ESA Planetary Science Archive (www.rssd.int) and the NASA Planetary Data System 
(http://pds.nasa.gov/). Additional compilation archives, such as the Analyst’s Notebook (http://an.rsl.wustl.
edu/), may be more accessible to scientists less familiar with planetary mission archival systems. 
Th e iMARS WG contends that all data collected during the course of the MSR campaign should be treated 
like any other mission data, with data release taking place in a timely fashion through appropriate data release 
system(s) to be determined by partners in the MSR campaign.
Th e WG further recommends that all MSR campaign mission data be made available in a common format, 
preferably at a common web interface – a “one-stop shop” for data. Th e system should be as user-friendly 
as possible to encourage participation by scientists who may have little previous experience working with 
planetary science data archives. Implementing this recommendation may require considerable developmental 
work and international cooperation if more than one archival system is employed.
Preliminary Examination Phase
Once samples have been delivered to the SRF, the MSPET will conduct observations and measurements 
for basic science characterization and planetary protection. Th e results of these analyses will be crucial for 
determining subsequent research paths. 
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Achieving a balance between the goal of rapid data dissemination and the need for a proprietary period for 
the MSPET will be challenging. Familiarity with the data sets will likely be one evaluation criterion for 
sample requests, and thus the scientifi c community will be pushing for as rapid a release of data as possible. 
However, MSPET scientists should also be able to work with their preliminary data prior to release. Th e 
iMARS WG recommends an MSPET proprietary data period on the order of several months to a year. Once 
that period has passed, data should be released in a readily accessible venue.
A good model for data release is the Scientifi c Earth Drilling Information Service (SEDIS, http://sedis.iodp.
org/) or the earlier Janus database of the ocean drilling programs (http://web.iodp.tamu.edu/JanusRepor-
tOverview/faces/ExpeditionOverview.xhtml). In these cases, a proprietary period for data collected onboard 
drilling ships lasts for one year after the ship returns to port. For MSR, we suggest that IMSI should set up a 
high-security IODP-like web site where MSPET data are archived in a two-tier system. A Pre-Data Release 
Access Section (i.e., prior to public release of data) would be password-protected for SRF MSPET personnel 
and, where appropriate, for Guest Scientists. Once the proprietary period has passed, all data would then be 
placed onto a public Post-Data Release Access Section of the website.
External Research Data
External data are the data produced by Guest Scientists, External Investigators, and their research teams. 
Th ese researchers would have to provide acceptable data management and archiving plans in their research 
proposals, analogous to proposals for planetary mission involvement that generate data. While individual 
funding agencies may have their own requirements, we propose that ISMI restrictions on externally funded 
scientists should be limited. 
External researchers should be provided a generous period of time to complete and publish their work (TBD, 
but likely measured in years). At some point in time, though, their data would be made available on the IMSI 
website. To avoid disputes, the iMARS WG recommends that formal sample allocation agreements include 
appropriate language. 
Some measure of fl exibility will be needed in data-release policy. As an example, researchers might request 
an extension of a proprietary period to accommodate graduate students or post-docs who are working on 
samples or other circumstances such as broken equipment, relocation, or illness. Researchers who fail to pub-
lish results and/or make their data available could be at a disadvantage in reviews of future sample allocation 
requests, with repeat oﬀ enses perhaps leading to a ban on sample access.
“Secondary” Data
IMSI will have the capability to catalogue and distribute primary data collected on Mars samples by ensuring 
that researchers make such data available as part of their sample allocation agreements. IMSI will also control 
data returned by the elements of the MSR campaign. However, once data are publicly released, it will be 
extremely diﬃ  cult to monitor secondary data produced by further analyses. Accordingly, the data distribution 
system should focus on primary data obtained by MSR missions and directly from measurements of samples.
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4.3 Curation Plan
 4.3.1  Sample Tracking and Routing
Curatorial Approach
Th e distribution and tracking of samples within and outside the SRF should satisfy, as a minimum, the 
following criteria:
• Adherence to planetary protection protocols and local, national and international regulations on 
transport/movement of biohazardous materials in close collaboration with the Safety Branch;
• Maximisation of science return by ensuring the maintenance of a thorough documentation trail 
during investigations (within or outside of the SRF) to allow for re-use of samples when possible;
• Prevention of cross-contamination of samples, including cross-contamination between sterilized 
and non-sterilized samples and contamination between diﬀ erent sample types and/or samples from 
diﬀ erent acquisition events (i.e., individual Mars locations with diﬀ ering geologies, separate Mars 
missions); and
• Assurance that external laboratories maintain sample handling and curatorial protocols, e.g., cleanli-
ness, sub-sampling, documentation.
Although the safety aspects of MSR add a level of complexity to sample distribution, experience with existing 
extraterrestrial sample collections and sensitive biological materials oﬀ ers a solid foundation for developing 
MSR protocols.
Tracking and Routing Procedures
Robust procedures for the curation and distribution of extraterrestrial materials to scientists around the 
world have been in existence since the Apollo lunar missions (Allen et al., 2011). Over time, these curatorial 
procedures have been updated based on experience working with diﬀ erent types of materials from a variety 
of sample return missions, including Genesis solar wind samples (Allton et al., 2006), Stardust cometary dust 
samples (Zolensky et al., 2008), and Hayabusa asteroid surface samples (Yada et al., 2014). Experience has 
also been gained with meteorite samples, especially those recovered from Antarctica or those witnessed to fall 
and rapidly recovered (McCall et al., 2006; Righter et al., 2014). Th us MSR campaign planners have a wealth 
of information to draw on in developing curatorial procedures for Mars samples.
Figure 4-11 shows a proposed IMSI sample distribution plan. Upon receiving a Curatorial Order from the 
Finding: Data should be made publicly available in readily accessible formats as soon as feasible at each 
stage of analysis.
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SARB, IMSI would prepare required samples for analysis. Some analyses would be carried out within the 
SRF whereas others would be carried out in external laboratories. 
Whether samples are analysed within or outside the SRF, it is imperative that samples returned for curation 
on completion of analyses are managed in the same way they were before allocation for analysis. To this end, 
investigators must record a thorough documented history of the samples whilst they are in their possession, 
including any sub-sampling or preparation, and they may be subject to audits. NASA has used this method-
ology for the return of Apollo samples by external investigators (Form F-75, “Return Sample Accountability 
and History,” http://curator.jsc.nasa.gov/lunar/sampreq/requestdates.cfm), and JAXA has used it for Hay-
abusa samples (http://hayabusaao.isas.jaxa.jp/3rd/docs/accepted.html).
Samples returned after analysis will need to be examined for any evidence of damage, such as unexplained 
mass loss or obvious signs of contamination. If the samples are in order, they will be returned to one of two 
vaults depending on whether they require containment. Th ese vaults will be only for samples returned after 
analysis to avoid potential contamination of pristine materials. If the samples remain suitable for further 
studies, they will be made available under the SAC and SARB process. Samples returned and deemed not 
suitable for reuse will be curated to the same high standards as all other samples. Advances in analytical 
instrumentation and techniques could render such samples usable for future research.
Cleanliness and Contamination Considerations
Th e ever-increasing challenges posed by the development of new analytical techniques and instrumentation, 
where even a tiny amount of terrestrial organic or inorganic contamination could hinder or prevent successful 
analysis, have already infl uenced present-day curation of extraterrestrial materials.  Many curation laborato-
ries utilise high-level clean environments (e.g., ISO 4 or better) to store, handle and prepare samples prior to 
distribution for scientifi c investigations (Allen et al., 2011; Yada et al., 2014.)
As part of the sample allocation review process, external investigators will be required to prove that they 
have the infrastructure and experience required to work with materials in a clean environment with regular 
monitoring for potential contamination. Laboratories receiving samples must be capable of maintaining the 
same levels of cleanliness as the SRF. Th is requirement is particularly critical for investigations in which 
samples or materials prepared from them (e.g. mounted stubs, grain separates) are to be used for a consor-
tium investigation or where samples can be re-used for a diﬀ erent study. Investigators will likely have to 
use certifi ed clean laboratories and/or work areas, externally verifi ed and validated cleaning techniques, and 
witness plates. Any issues that arise during studies, such as contamination on witness plates, would need to be 
reported immediately to the Head: Science and Head: Curation, so they could be documented and mitigating 
actions taken if necessary.
Finding: The development of procedures for sample tracking and routing should be leveraged from 
existing protocols (e.g., Apollo, Stardust, Hayabus, OSIRIS-REx).
S-90 A Draft Mission Architecture and Science Management Plan for the Return Samples from Mars S-91Sample Science Management Plan
Phase 2 Report of the International Mars Architecture for the Return of Samples (iMARS) Working Group
Containment Considerations
To comply with planetary protection requirements, samples will need to remain in containment until such 
time as they are proven to be non-hazardous. To satisfy this requirement, samples will need to be analysed 
in BSL-4 level (or superior) containment laboratories and transported to and from those laboratories in 
BSL-4 rated transport containers. Alternatively, to be certifi ed to leave containment, samples will need to be 
sterilised, using a verifi ed technique (see Section 4.3.2).
 FIGURE 4 -11:  Proposed IMSI sample distribution and tracking plan
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 4.3.2  Sterilisation of Subsets
Issues surrounding sample sterilisation have been addressed in previous Mars Sample Return studies (Na-
tional Research Council, 1997; Committee on Planetary and Lunar Exploration, 2002; Rummel et al., 2002; 
NRC, 2009). Th e ability to sterilise Mars samples will be critical to the function of the SRF, and to the 
MSR campaign itself. Th e two most eﬀ ective sterilisation methods identifi ed for Mars samples are dry heat 
and gamma radiation, alone or in combination, with the caveat that high temperatures required for dry 
heat sterilisation will be detrimental to many scientifi c investigations (Committee on Planetary and Lunar 
Exploration, 2002).
While the eﬀ ects of gamma radiation on geological materials have been explored (Allen et al., 1999) further 
work on the eﬀ ects of dry heat and/or gamma irradiation sterilisation is required to prepare for MSR. Th e 
National Research Council’s (NRC/s) Quarantine and Certifi cation of Martian Samples report recommends 
that: 
“A program of research should be initiated to determine the effects on organic compounds 
in rocky matrices, and also on microscopic morphological evidence of life, of varying de-
grees of application of heat and gamma irradiation. This research should be started well 
in advance of the return of the Mars samples, so that treatment protocols can be designed 
intelligently and data obtained from analyses of treated samples can be interpreted with 
minimal ambiguity” (Committee on Planetary and Lunar Exploration, 2002, p. 40).
Whilst method(s) to be used for Mars sample sterilisation are still uncertain, the question of which and how 
much sample(s) should be sterilised remains open. Unless samples are proven to be non-hazardous, they will 
have to be sterilised before they are certifi ed to leave containment. While this approach mitigates the “stuck 
in containment” scenario, it also raises many issues. What if subsequent analysis indicates that a sterilised 
sample originally contained organic molecules constituting a biomarker signal, or some other signifi cant 
organic signature such as abiotically produced organic molecules? What if it was discovered that martian life 
had been destroyed? Despite so much previous work, these questions and issues remain open.
Th e SCR mission should have a scientifi c payload capable of providing a suﬃ  cient level of geological contex-
tual information, e.g., detection of organic carbon and diﬀ erent organic molecules. Th us, informed decisions 
on sample sterilisation could be made during sample acquisition. For instance, samples with scientifi cally 
interesting organic inventories would require detailed investigations whilst in containment, prior to any 
decision on sterilisation and wider release. Th e iMARS WG supports and resubmits the NRC’s recommen-
dation (Committee on Planetary and Lunar Exploration, 2002) that further work on sterilisation methods 
be a crucial part of MSR planning. Studies to identify specifi c sterilisation techniques and their eﬀ ects on 
geological samples should be prioritised in the near term.
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 4.3.3  Preservation for Future Analyses
Th e fi rst samples returned from Mars will be some of the most precious and scientifi cally sought after samples 
in history. Samples will be studied using the full array of cutting-edge analytical equipment in world-leading 
laboratories. Mars sample science will be truly a global eﬀ ort. However, sample mass will be limited, on the 
order of about 15 grams per sample and a total mass of about 500 grams (McLennan et al., 2012). Even a 
smaller amount will be made available for immediate analysis. With new analytical techniques constantly 
developed, refi ned, and improved over time, an important curatorial requirement will be to preserve a portion 
of pristine returned samples for future analyses. 
However, determining the amount of sample to be set aside remains a challenge. On the basis of information 
gathered from curators of existing extraterrestrial sample collections and other experts, McLennan et al. 
(2012) recommended that 40% by mass of each sample should be reserved for future analysis. However, if 
particularly exciting results such as detection of life are obtained during the mission or preliminary exam-
ination, then priorities for sample allocation and use will dramatically change (as noted in Section 2.5.1). 
Specifi c recommendations for action in the event of life detection are beyond the scope of this report.
Following McLennan et al. (2012), we propose that preserving 40% by mass of each sample for future science 
remains a valid recommendation to use as a starting value. However, we recommend that this value be revis-
ited at diﬀ erent stages of the MSR campaign: during Mars surface operations (investigation of specifi c sites 
of interest and sample acquisition); during Preliminary Examination in the SRF for planetary protection and 
scientifi c purposes; and at the end of the fi rst scientifi c investigation phase (e.g. about one year after return). 
Another possibility is to select a portion of pristine samples to be preserved immediately. In this case, a 
TBD number of individual sample containers would remain unopened on return and investigated only via 
techniques such as CT scanning, which do not require removal of samples from containment. Determining 
whether this is a valid approach would depend on the results of Mars surface operations and sample selection/
acquisition. If blank samples are collected on Mars, we recommend that at least one of these blanks be left in 
a pristine, unopened state upon return to Earth.  Th ese pristine blank samples will be of great value should 
any results be questioned in regards to possible contamination and false-positive results, during planetary 
protection investigations in particular.
Finding: Additional research must be conducted on the methods and doses required to adequately sterilise 
samples returned from Mars, including a def inition of the effects of these techniques on geological samples.
Finding: A portion of the returned samples, nominally 40%, should be stored at a location other than the 
primary SRF, with at least one of the “blanks” left in a pristine, unopened state.
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IMAGE
Jarosite in Noctis Labyrinthus.  This image shows the western side of an 
elongated pit depression in eastern Noctis Labyrinthus. Along the pit’s 
upper wall is a light-toned layered deposit.CRISM spectra extracted 
from the light-toned deposit are consistent with the mineral jarosite, 
which is a potassium and iron hydrous sulfate.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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ABOVE IMAGE
Aeolian Features of Scandia Cavi. This HiRISE image shows modified 
barchan dunes with shapes that resemble “raptor claws.” This locality is 
in the Northern Lowlands directly east of Dokka Crater in Scandia Cavi.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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In this report the iMARS WG has proposed an MSR campaign architecture that could safely return samples 
from Mars in 2031/33, along with a follow-on sample management plan to ensure proper utilisation of 
returned samples. Th e proposed MSR campaign, built upon previous eﬀ orts, provides updates of architec-
tural, technological, scientifi c and programmatic details. Th is MSR campaign, if implemented, could take 
advantage of samples collected by the Mars 2020 mission. Progress toward the goal of MSR will require the 
international community to work together, with near-term work required on critical issues identifi ed in this 
report.
5.1 Conclusions 
As a result of its Phase 2 work, the iMARS WG has reached the following conclusions:
• Programmatics:
• MSR is a complex campaign that will depend on international cooperation. 
Campaign implementation and management will require well defi ned in-
terfaces and agreements on standards and regulations.
• Th e dialogue on the distribution of responsibilities for delivering diﬀ er-
ent MSR elements needs to mature, involving executives of all interested 
organisations. A successful partnership will depend on long-term commit-
ments of participating organisations. Early and binding agreements will be 
necessary for success.
• Several missions have advanced our understanding of Mars since 2008 and 
validated key new technologies applicable to MSR. Samples from Mars 
could be returned in 2031/33 under the iMARS WG Phase 2 proposed 
architecture and sample management plan.
• Technology:
• Th e development timeline for the Sample Return Facility is comparable to 
those for fl ight elements (10+ years from inception to operational readiness).
• Campaign robustness should be addressed as early as possible. Our ref-
erence architecture (3+1) provides fl exibility in responsibilities, schedule 
management, and technical failure mitigation. It also allows for multiple 
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entities to participate in technical implementation.
• MSR technology requirements are understood and within reach. A strong 
technology development eﬀ ort is under way by several agencies. Two 
technologies that are critical and specifi c to the MSR campaign are the 
Mars Ascent Vehicle and bio-sealing and “break-the-chain” methods. 
Development of these technologies is already under way.
• An end-to-end MRSH plan outlining sample recovery, transport, and de-
livery procedures must be produced.
• Sample management:
• Major advances have been made in the formulation of a Sample Science 
Management Plan, including a proposed structure and an implementation 
approach.
• Scientifi c, safety and curatorial aspects of sample management must be 
integrated in the development of a sample management structure.
• While progress has been made understanding MSR planetary protection 
implications and associated technology developments, key requirements 
and protocols require further development, in particular for the Sample 
Receiving Facility.
5.2 Recommendations
Following from these conclusions, the iMARS WG makes the following recommendations:
Programmatics:
• An international MSR Science Institute (IMSI) should be established as part of the governance 
scheme for this endeavour. In developing this Institute, input should be sought from the IODP 
(Section 2.7).
• It is necessary to defi ne a fl exible and adaptable model for cooperation and a coordinated deci-
sion making process that encourages long-term commitments by participating organisations and 
demonstrates clear benefi ts to them. Th e model should allow partners to contribute in line with their 
respective priorities and budgets (Section 3.4.1).
• For SRF management and operations and science participation, dedicated programmatic working 
groups should be created to defi ne cooperation models and guidelines for the application of standards 
(Section 3.4.1).
• Interested nations should sign a declaration as soon as possible to allow further development of an 
MSR architecture and governance scheme (Section 3.4.1).
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• Because public support will be desirable for MSR fl ight missions and crucial for SRF development, 
the MSR campaign will require a formal public engagement strategy (Section 4.1.2).
• Detailed implementation plans should be put in place as soon as possible because of the projected 
timeline for designing, constructing, and operating a Sample Return Facility. As part of the plan, 
minimum requirements for safely receiving the samples on Earth should be clearly defi ned (Section 
4.1.4).
• Participation in IMSI decision making bodies should be proportional to mission element contribu-
tions (Section 4.1.5).
Technology:
• A “3+1” architecture, consisting of three fl ight missions and at least one ground-based SRF, is recom-
mended to implement MSR (Section 3.1.1).
• Th e Mars Ascent Vehicle and the functions of bio-sealing and “break-the-chain” have been identifi ed 
as the most critical areas in MSR campaign. Th ese two areas need to be further explored and solutions 
closely monitored until the validation process is complete (Section 3.2.1).
• Technology development eﬀ orts should be coordinated among participating organisations (Section 
3.2.1).
• Future studies will be needed to clearly defi ne sample lifetime issues (Section 3.1.1).
Sample Management:
• A Planetary Protection Protocol should be produced as soon as it is feasible by an international 
working group under the authority of COSPAR or other international body (Section 2.5.3).
• Th e IMSI science, safety, and curatorial management should be collocated at the SRF, while the im-
plementation of executive level and virtual science teams can be internationally distributed (Section 
4.1.1).
• Th e organisation of the science teams, sample allocation, and test protocol development should be 
specifi c to each sample suite returned by the mission (Section 4.1.2).
• Scientifi c access to samples should be driven by scientifi c excellence, independent of the fi nancial 
contributions of the bidder’s home country (Section 4.1.5).
• Sample science, planetary protection, and curatorial expertise should inform the sample collection 
mission development (Section 4.2.1).
• Well-coordinated proposals from consortia within the scientifi c community should be encouraged to 
ensure the most eﬃ  cient use of samples (Section 4.2.3).
• Data should be made publicly available in readily accessible formats as soon as feasible at each stage 
of analysis (Section 4.2.4).
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• Th e development of procedures for sample tracking and routing should be leveraged from existing 
protocols (e.g., Apollo, Stardust, Hayabusa, OSIRIS-REx) (Section 4.3.1).
• Additional research must be conducted on the methods and doses required to adequately sterilise 
samples returned from Mars, including a defi nition of the eﬀ ects of these techniques on geological 
samples (Section 4.3.2).
• A portion of the returned samples, nominally 40%, should be stored at a location other than the 
primary SRF, with at least one of the “blanks” left in a pristine, unopened state (Section 4.3.3).
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IMAGE
The Nili Fossae region, located on the northwest rim of Isidis impact 
basin, is one of the most colorful regions of Mars. The colors over many 
regions of Mars are homogenized by the dust and regolith, but here the 
bedrock is very well exposed, except where there are sand dunes.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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ABOVE IMAGE
This image was acquired to look for frost on these generally equator-fac-
ing slopes, which are visible in the shadows after enhancing the bright-
ness levels. It is also a dramatic image given the low-sun illumination.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
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A.2 Summary of COSPAR Planetary Protection 
Levels
(Descriptions reproduced as presented at: http://planetaryprotection.nasa.gov/about-categories/) Category I 
includes any mission to a target body, which is not of direct interest for understanding the process of chem-
ical evolution or the origin of life. No protection of such bodies is warranted and no planetary protection 
requirements are imposed.
Category II includes all types of missions to those target bodies where there is signifi cant interest relative to 
the process of chemical evolution and the origin of life, but where there is only a remote chance that con-
tamination carried by a spacecraft could jeopardize future exploration. Th e requirements are only for simple 
documentation. Th is documentation includes a short planetary protection plan is required for these missions, 
primarily to outline intended or potential impact targets; brief pre-launch and post-launch analyses detailing 
impact strategies; and a post-encounter and end-of-mission report providing the location of inadvertent 
impact, if such an event occurs.
Category III includes certain types of missions (typically a fl yby or orbiter) to a target body of chemical 
evolution or origin-of-life interest, or for which scientifi c opinion holds that the mission would present a sig-
nifi cant chance of contamination which could jeopardize future biological exploration. Requirements consist 
of documentation (more involved than that for Category II) and some implementing procedures, including 
trajectory biasing, the use of clean rooms (Class 100,000 or better) during spacecraft assembly and testing, 
and possibly bioburden reduction. Although no impact is generally intended for Category III missions, an 
inventory of bulk constituent organics is required if the probability of inadvertent impact is signifi cant.
Category IV includes certain types of missions (typically an entry probe, lander or rover) to a target body 
of chemical evolution or origin-of-life interest, or for which scientifi c opinion holds that the mission would 
present a signifi cant chance of contamination which could jeopardize future biological exploration. Require-
ments include rather detailed documentation (more involved than that for Category III), bioassays to enu-
merate the burden, a probability of contamination analysis, an inventory of the bulk constituent organics, and 
an increased number of implementing procedures. Th e latter may include trajectory biasing, the use of clean 
rooms (Class 100,000 or better) during spacecraft assembly and testing, bioload reduction, possible partial 
sterilization of the hardware having direct contact with the target body, and a bioshield for that hardware, 
and, in rare cases, a complete sterilization of the entire spacecraft. Subdivisions of Category IV (designated 
IVa, IVb, or IVc) address lander and rover missions to Mars (with or without life detection experiments), and 
missions landing or accessing regions on Mars which are of particularly high biological interest.
Category V pertains to all missions for which the spacecraft, or a spacecraft component, returns to Earth. 
Th e concern for these missions is the protection of the Earth from back contamination resulting from the 
return of extraterrestrial samples (usually soil and rocks). A subcategory called “Unrestricted Earth Return” 
is defi ned for solar system bodies deemed by scientifi c opinion to have no indigenous life forms. Missions in 
this subcategory have requirements on the outbound (Earth to target body) phase only, corresponding to the 
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category of that phase (typically Category I or II).
For all other Category V missions, in a subcategory defi ned as “Restricted Earth Return”, the highest degree 
of concern is expressed by requiring the absolute prohibition of destructive impact upon return, the need for 
containment throughout the return phase of all returning hardware which directly contacted the target body 
or unsterilized material from the body, and the need for containment of any unsterilized samples collected 
and returned to Earth. Post-mission, there is a need to conduct timely analyses of the returned unsterilized 
samples, under strict containment, and using the most sensitive techniques. If any sign of the existence of 
a non-terrestrial replicating organism is found, the returned sample must remain contained unless treated 
by an eﬀ ective sterilization procedure. Category V concerns are refl ected in requirements that encompass 
those of Category IV plus a continuous monitoring of mission activities, studies, and research in sterilization 
procedures and containment techniques.
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A.3 Biosafety Levels
(Descriptions and examples derived from http://www.cdc.gov/biosafety/publications/bmbl5/index.htm)
BSL General Description Example of Pathogen
1 Basic level of containment, no special barriers 
recommended. Suitable for handling organisms not 
known to be harmful to otherwise healthy people.
Canine hepatitis
2 Moderate level of containment, secondary barriers 
(hand washing sinks, waste decontamination) 
recommended. Suitable for handling organisms not 
transmissible via aerial routes.
Hepatitis B, HIV, Salmonella
3 High level of containment, secondary barriers 
include restricted access to the laboratories ventila-
tion systems that minimize the release of aerosols. 
Appropriate for organisms that may cause serious or 
lethal infections.
Mycobacterium tuberculosis, St. Louis encepha-
litis virus
4 Advanced level of containment, requires laboratory 
workers’ complete isolation (either in a suit or Class 
3 Biological Safety Cabinet). Appropriate for dan-
gerous or exotic agents that have a high likelihood 
of life-threatening illness or those for which there is 
no known treatment.
Marburg virus, Congo-Crimean hemorrhagic 
fever
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 A.4 Acronyms
Acronym Definition
ALD Analytical Laboratory Drawer
ASI Agenzia Spaziale Italiana
BCB Back Contamination Board
BEMA Bogie Electro-Mechanical Assembly
BSL Biosafety Level
CAPTEM Curation and Analysis Planning Team for Extraterrestrial Materials
CERN Conseil Européen pour la Recherche Nucléaire
CNES Centre National d’Etudes Spatiales
COSPAR Committee on Space Research
CR Campaign Requirements
CSA Canadian Space Agency
DLR Deutsches Zentrum für Luft- und Raumfahrt (German Aerospace Center). 
DHMR Dry Heat Microbial Reduction
DNA Deoxyribose Nucleic Acid
DS Discipline Scientist
DSDP Deep Sea Drilling Project
DSN Deep Space Network
E2E-iSAG End-to-End international Science Analysis Group
EDM Entry, Descent, and Landing Demonstrator Module
ECSS European Cooperation on Space Standardisation
ECU European Currency Unit
EDL Entry Descent and Landing
EEV Earth Entry Vehicle, often referred to as ERC 
EM Engineering Model
ERC Earth Re-entry Capsule 
ERV Earth Return Vehicle
ESA European Space Agency
ESF European Science Foundation
ESO European Southern Observatory
FAR Flight Acceptance Review
FPGA Field Programmable Gate Array
FTIR Fourier Transform Infrared
GC-MS Gas Chromatography Mass Spectrometry
GEO Group on Earth Observation
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Acronym Definition
GNC Guidance, Navigation and Control
GR Generic Requirement
H/W Hardware
ICBC Interagency Committee on Back Contamination (Apollo)
iMARS International Mars Architecture for the Return of Samples 
IMSI International MSR Science Institute
IMEWG International Mars Exploration Working Group
IODP Integrated Ocean Drilling Program
ISO International Organization for Standardization
ISS International Space Station
IT Information Technology
ITAR International Traffic in Arms Regulation
JAXA Japanese Aerospace Exploration Agency
JSC Johnson Space Center
LRL Lunar Receiving Laboratory
LSPET Lunar Sample Preliminary Examination Team
MAV Mars Ascent Vehicle
MEPAG Mars Exploration Program Analysis Group
MMOD Micrometeoroids and Orbital Debris
MMRTG Multi Mission Radioisotope Thermoelectric Generator
MOI Mars Orbit Insertion
MRSH Mars Returned Sample Handling
MSL Mars Science Laboratory
MSPET Mars Sample Preliminary Examination Team
MSG Meteorite Steering Group
MSR Mars Sample Return
MWG Meteorite Working Group
NASA National Aeronautics and Space Administration (US)
ND-SAG Next Decade Science Analysis Group
NRC National Research Council (US)
OCP Organic Contamination Panel
ODP Ocean Drilling Program
OM Orbiter Module
OS Orbiting Sample
OSHS Orbiting Sample Handling System
PAB Public Advocacy Board
PDR Preliminary Design Review
PDS Planetary Data System
PI Principal Investigator
PM Propulsion Module
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Acronym Definition
PP Planetary Protection
PRR Preliminary Requirements Review
RdV Rendezvous
RF Radio Frequency
ROI Region of Interest
SAB Science Advisory Board
SAC Sample Allocation Committee
SARB Sample Allocation Review Board
SCF Sample Curation Facility
SCR Sample Caching Rover
SEDIS Scientific Earth Drilling Information Service
SEM-EDS Scanning Electron Microscopy Energy Dispersive X-ray Spectroscopy
SFR Sample Fetch Rover
SEP Solar Electric Propulsion
SR Sample Return
SRF Sample Return Facility
SRL Sample Return Lander
SRO Sample Return Orbiter
SRR System Requirements Review
STEM Scanning Transmission Electron Microscopy
TBD To Be Determined
TPS Thermal Protection System
TRL Technology Readiness Level
TVAC Thermal Vacuum
UHF Ultra High Frequency
UHV Ultra High Vacuum
V&V Verification and Validation
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A.5 Technology
A.5.1 Sample Caching Rover Element Technologies
Technolog y 
domain
Technolog y title Status in 2015 Next steps Agency
Autonomous 
navigation
Algorithms for 
rover full autono-
mous navigation
Successfully tested on CNES 
Mars ground with a rover 
remotely controlled from 
ESTEC.
Further test planned 
in 2015 with improved 
system and modified 
Mars terrain.
CNES
Autonomous 
Operations
Autonomous 
surface operations
Autonomy in research phase. Develop autonomy 
goals and develop al-
gorithms for planned 
operations. Test in 
relevant environment.
CSA, 
NASA
Deep Drilling Sample acquisi-
tion & transfer 
system
Down to 1 m drill prototype 
developed & demonstrated in 
analogue. DTAV prototype in 
development.
Currently working on 
testing of the drilling 
mechanism in lunar 
simulant. Mars like 
material was carried 
in previous testing. 
Sample capture and 
transfer system to be 
further refined.
CSA
Dexterous Robotics 
for Sample retrieval
Dexterous 
manipulator/sam-
ple cache capture 
mechanism
Manipulator concept study 
in progress, small manipu-
lator prototypes deployed in 
analogues, dexterous tools and 
know-how. 
Need to identify 
specific requirements 
to start building 
manipulator for the 
mission based on 
lessons learned.
CSA
Mobility Fast traverse Developed and proven in 
testbed.
Develop flight im-
plementation, test in 
relevant environment.
ESA/
NASA
Mobility Sensors Camera sensors Building camera sensor for 
ExoMars.
Integrated camera 
with on-board 
advance processing for 
visual odometry.
CSA
Mobility Sensors LiDAR for 
navigation
Scanning LIDAR prototypes 
developed up to testing in 
TVAC, concept study for 
compact LiDAR in progress.
Currently working on 
reducing LIDAR size 
and mass, next step 
to reach a TRL 4 by 
2016.
CSA
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Technolog y 
domain
Technolog y title Status in 2015 Next steps Agency
Planetary Protec-
tion
Forward planetary 
protection
Kill, clean and verify protocols. 
Dry heat sterilization methods.  
Develop specific im-
plementation criteria, 
develop protocols and 
procedures to meet 
criteria.
ESA/
NASA
Planetary Protec-
tion
Round trip plan-
etary protection/
contamination 
control
Kill, clean and verify protocols.  
Dry heat sterilization methods.  
Potential technology 
demonstration with 
M2020.
NASA
Planetary Protec-
tion
Biobarriers for 
sample cleanliness
Biobarriers to maintain 
cleanliness of the sampling 
system during assembly, cruise 
and surface operations.
Potential technology 
demonstration with 
M2020.
NASA
Precision Landing Terrain relative 
navigation
Algorithms developed, tested in 
simulations.
Test Algorithms in 
field test environment, 
develop flight software 
and test.
NASA
Precision Landing Hazard detection Developed and tested in a 
testbed environment.
Develop flight im-
plementation, test in 
relevant environment.
CSA, 
NASA
Sample Collection Sample coring Coring drills in development. Validation in relevant 
environment.
CSA, 
NASA
Sample collection Deep drill & 
sample collection
EQM completion (fully quali-
fied for ExoMars mission
Qualification test 
campaign completion.
ASI/
ESA
Sample handling Sample Prepara-
tion and Distribu-
tion system
EQM completion (fully quali-
fied for ExoMars mission
Qualification test 
campaign completion.
ASI/
ESA
Sample Integrity Sample sealing Developed options for sealing 
sample tubes.  Proven tech-
niques to achieve leakage rate 
requirements.
Develop preferred 
implementation ap-
proach, test in relevant 
environment.
ESA/
NASA
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Technolog y 
domain
Technolog y title Status in 2015 Next steps Agency
Telecommunica-
tions
Telecommunica-
tions system for 
rover/lander
Phase 0 Study aimed at 
developing an architecture and 
requirements for a  Mars 2020 
rover high gain antenna, rover 
direct to Earth antenna, rover 
emulation prototype built.
Develop preferred 
architecture, test in 
relevant environment. 
CSA/
NASA
Sample handling & 
transfer
Sample encapsu-
lation
Research of sample core 
transfers, one bit per sample 
encapsulation, reusable core 
bits with sample tubes.
Develop preferred 
approach, test in 
relevant environment.
NASA
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A.5.2 Sample Return Lander element technologies
Technolog y domain Technolog y title Status in 2015 Next steps Agency
Atmospheric entry Sensor for the 
measurement of 
the Integrated 
radiated flux on 
the backshell 
of large entry 
capsule. Radiated 
fluxes at the back 
are a design driver 
for the backshell 
TPS.
Part of the COMARS+ ex-
periment on the ExoMars 
2016 EDM - FM provided 
and integrated in EDM.
 CNES / 
DLR
Autonomous Opera-
tions
Autonomous 
surface operations
Autonomy in research 
phase.
Develop autonomy goals 
and develop algorithms 
for planned operations. 
Test in relevant environ-
ment.
NASA
Autonomous Opera-
tions
Test and valida-
tion techniques
Ongoing development 
of a core environment 
and infrastructures for 
End to end validation of 
autonomous systems and 
technologies.
NA - Objective is to of-
fer a highly performing 
facility to demonstrate 
on-ground complex 
autonomy systems and 
associated technologies 
from unit to mission 
levels.
ESA
Dexterous Robotics for 
Sample retrieval
Dexterous 
manipulator/sam-
ple cache capture 
mechanism
Manipulator concept study 
in progress, small manipu-
lator prototypes deployed 
in analogues, dexterous 
tools and know-how.
Need to identify specific 
requirements to start 
building manipulator 
for the mission based on 
lessons learned.
CSA
Mars Ascent Vehicle MAV architecture MAV architecture options 
under study. Specific tech-
nology areas in test (shock 
survivability, temperature 
sensitivity).
Develop preferred 
architecture, test in 
relevant environment.
NASA
Mobility Fast traverse Developed and proven in 
testbed.
Develop flight 
implementation, test in 
relevant environment.
NASA/
ESA
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Technolog y domain Technolog y title Status in 2015 Next steps Agency
Mobility Mechanisms & 
technologies for 
very low tempera-
tures
Breadboarding and test of 
drive mechanism compo-
nents.
Test of fully integrated 
drive chain in relevant 
environment.
ESA
Mobility Fast navigation Image processing imple-
mented in FPGA not space 
qualified yet.
Implementation and 
test of image process-
ing and navigation 
algorithms in flight 
qualified hardware and 
test in field trials using 
integrated systems (sen-
sors, electronic boards, 
mobile platform).
ESA
Mobility Platform Sample return 
rover
Micro-rover and medium 
rovers used in analogue 
deployments, drive train 
development on going 
prime contractor experi-
ence on ExoMars rover 
(BEMA). Drivetrain being 
tested in lunar conditions.
Drivetrain DTVAC 
testing, optimization 
and testing to come, 
small rover between 
micro and medium by 
2016.
CSA
Mobility Sensors Camera Sensors Building camera sensor for 
ExoMars.
Integrated camera 
with on-board advance 
processing for visual 
odometry.
CSA
Mobility Sensors LiDAR for 
navigation
Scanning LIDAR 
prototypes developed up to 
testing in TVAC, concept 
study for compact LiDAR 
in progress, compact 
LiDAR.
Currently working on 
reducing LIDAR size 
and mass, next step to 
reach TRL 4 by 2016.
CSA
Orbiting Sample 
Container
Sample encapsu-
lation
Architecture options 
under study. Breadboard 
manufactured and tested 
for one given architecture.
Develop preferred 
encapsulation approach, 
test in relevant environ-
ment.
NASA/
ESA
Planetary Protection Forward planetary 
protection
Kill, clean and verify 
protocols. Dry heat 
sterilization methods.
Develop specific 
implementation criteria, 
develop protocols and 
procedures to meet 
criteria.
NASA/
ESA
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Technolog y domain Technolog y title Status in 2015 Next steps Agency
Power Low temperature 
batteries
Test of Li-Ion batteries 
based on low temperature 
charging technologies. 
Activity scheduled in 2015 
for breadboarding and test 
of battery assembly at low 
temperature (including all 
mechanical test).
 ESA
Precision Landing Terrain relative 
navigation
Algorithms developed, 
tested in simulations & 
partly in field tests.
Test algorithms in 
field test environment, 
develop flight software 
and test.
NASA / 
ESA
Precision Landing Hazard detection Developed and tested in a 
testbed environment.
Develop flight 
implementation, test in 
relevant environment.
NASA / 
ESA
Sample collection Atmospheric 
sample collection
Research level inves-
tigations of sampling 
approaches.
 NASA
Sample Handling Sample transfer 
and handling
Developing architectures 
for sample tube transfer.  
Detailed sample transfer 
approach to be developed, 
specific technologies to be 
identified and matured.
Develop preferred 
approach, develop 
proto-flight test units 
and test in relevant 
environments.
NASA
Sample Handling Robotic arm for 
fetch rover
Breadboard of a robotic 
arm suitable for the fetch 
rover.
Buildup and test of 
an EM in relevant 
environment.
ESA
Telecommunications Telecommunica-
tions system for 
rover/lander
Phase 0 Study aimed at 
developing an architecture 
and requirements for 
a  Mars 2020 rover high 
gain antenna rover direct 
to Earth antenna rover 
emulation prototype built.
Develop preferred 
architecture, test in 
relevant environment. 
CSA
Telecommunications Telecommunica-
tions system for 
rover/lander
Development of a 
miniaturised dual UHF/X 
band transponder concept. 
Activity scheduled in 
2015 to develop and test a 
breadboard.
Buildup and test of an 
EM (including antenna) 
in relevant environment.
ESA
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A.5.3  Sample Return Orbiter element technologies
Technolog y domain Technolog y title Status in 2015 Next steps Agency
Autonomous aerobraking Enhanced aerobrak-
ing autonomy and 
robustness
Robust aerobraking 
activity allows enhanced 
autonomy and “agressive-
ness” of aerobraking to 
minimise the aerobraking 
phase duration (~1 year).
End-to-end simulator 
including operations, 
possibly some hardware 
development (e.g. drag flaps, 
heat flux sensors), TBD 
when aerobraking concept is 
matured.
ESA
Back Planetary Protec-
tion
Bio-sealing, including 
“break-the-chain,” and 
monitoring
ESA breadboard of triple 
redundant seal & break-
the-chain technique 
tested with promising 
results. On-going activity 
with enhanced bread-
boarding & tests.
Build-up and test of an EM, 
interfaced with the sample 
transfer system.
ESA / 
NASA 
Earth Entry Vehicle / 
Earth Re-entry Capsule
Thermal protection 
system
NASA PICA material 
flight-tested; ESA mate-
rial: Material produced 
and fully tested at repre-
sentative heat fluxes, also 
including limited number 
of hypervelocity impact 
test.
Not possible to test full-scale 
model in high enthalpy 
facilities. Tests on subscale 
samples together with high 
fidelity simulations and 
build-up of a full scale model 
are deemed sufficient for 
starting project  implemen-
tation.
ESA / 
NASA
Earth Entry Vehicle / 
Earth Re-entry Capsule
Crushable structure Crushable materials 
have been tested and 
down-selected. Crush-
able structure breadboard 
to be tested in 2015 with 
2 different crushable 
materials.
Build-up and test of a fully 
representative STM. 
ESA
Earth Entry Vehicle / 
Earth Re-entry Capsule
Aeroshape (for no-para-
chute designs)
Hayabusa shape (down-
scaled) with modified 
backshell successfully 
tested at all regimes 
(supersonic to low sub-
sonic). End to end drop 
test from balloon with 
three  different shapes of 
footprint & ERC size are 
foreseen in summer 2015.
TRL 5 deemed sufficient 
(i.e., no need for a full 
scale end to end drop test), 
provided the aerodynamic 
database proves to be robust 
for larger scale.
ESA
Earth Entry Vehicle / 
Earth Re-entry Capsule
Shock resistant RF 
beacon
A breadboard activity 
started in 2015. Test on 
batteries already showed 
promising results.
Following the breadboard 
activity, build-up and test 
of a fully integrated EM 
at correct scale (beacon + 
antenna + battery).
ESA
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Technolog y domain Technolog y title Status in 2015 Next steps Agency
Earth Entry Vehicle / 
Earth Re-entry Capsule
MMOD protection and 
detection cover
Activity in 2015 to reach 
TRL 3-4. Follow-on 
activity to be started in 
2015, including hyper-
velocity impact tests on 
the integrated MMOD 
shield and TPS front 
cover, and damaged TPS 
high enthalpy testing.
To be assessed at completion 
of the integrated protection 
cover and TPS shield activity.
ESA / 
NASA
OS handling and transfer 
mechanisms
Mechanism suite to 
transfer sample
Conceptual studies. Build-up and test of an EM, 
interfaced with the bioseal-
ing system.
ESA / 
NASA
Planetary Protection Sample quality control Sealing the sample cache 
to insure surface con-
tamination is completely 
encapsulated.
Architecture studies. NASA
Rendezvous and Capture Rendezvous GNC 
software
Software validation with 
hardware in the loop & 
dynamic test bench.
Hardware in the loop tests 
with sensors.
ESA / 
NASA
Rendezvous and Capture RF sensor Breadboard & test of 2 
possible concepts (1-way 
and 2-ways Doppler). 
Enhanced breadboarding 
(incl. antenna), build-up of 
an EM and far-range test.
ESA
Rendezvous and Capture Camera sensors Breadboards for 
vision-based navigation.
Build-up and test of an EM, 
including image processing.
ESA
Rendezvous and Capture Capture mechanism Sample canister capture 
mechanism breadboard 
tested in 0 g environment 
with a parabolic flight 
test.
- ESA / 
NASA
Rendezvous and Capture Proximity and docking 
sensors (LIDaR)
TRiDAR rendezvous 
sensor flew on Space 
Shuttle, commercial 
docking sensor on Cygus 
capsule, Next generation 
TriDARTVAC validated, 
On-going Phase 0 for 
next generation sensor 
on ISS.
Current objective is for a life 
of 2-5 years in LEO, need to 
be further tested. Minia-
turisation considered, more 
testing and studies required 
for an adaptation to a MSL 
mission.
CSA
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Technolog y domain Technolog y title Status in 2015 Next steps Agency
Sample container rendez-
vous in Mars orbit
Autonomous tracking of 
a non-cooperative target 
with optical camera, 
later with a LIDAR.
During the Prisma 
formation flying 
demonstration mission in 
LEO, a non-cooperative 
target was approached 
with an autonomous 
tracking satellite from 10 
km to 50 m, with sub m 
precision, with the only 
information of an optical 
visible camera.
For debris capture or in-orbit 
refuelling, CNES is currently 
performing a preliminary 
study of an extensive demon-
stration mission that would 
validate the full rendezvous 
down to the last meter.
SSC / 
CNES
SEP Solar electric 
propulsion
SEP technologies have 
been developed to 
enable a range of SRO 
options.
Technology mature for 
most concepts.
NASA
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Technolog y domain Technolog y title Status in 2015 Next steps Agency
Planetary Protection Sterilization 
techniques (and 
verification) for 
optimal science.
Multiple sterilisation  
techniques exist.  Dif-
ferent techniques have 
impact on specific 
sample science. An 
approved protocol for 
returned samples is 
needed. 
Study needed to gain 
consensus on approved 
techniques. Laboratory 
validation may be 
required.
NASA
Robotic manipulation Manipulation 
systems for sample 
handling in a 
Sample Receiving 
Facility
Three years ESA 
activity to be started 
in 2015.
Then an EM should be 
built and tested.
ESA
Sample Containment Double-wall con-
tainment vessels
Concepts developed 
during industry 
studies.  Standard 
glove-box methods 
maybe adaptable to 
this implementation.  
Implementation has 
not been demonstrat-
ed.
Study needed to identify 
appropriate implementa-
tion.  Prototype devel-
opment and validation is 
needed.
NASA / 
ESA 
Sample Containment Gloves and 
glove ports for 
double-walled 
containment vessels
Single wall glovebiox 
implementation 
routinely used.  
Double-walled 
development needed.  
Current materials 
may not meet organic 
cleanliness require-
ments.
Industry survey needed.  
Materials research maybe 
needed.  Need prototypes 
developed and validated.
NASA
Sample Curation Cleaning and con-
tamination control 
of items exposed to 
samples
Meeting MSR 
contamination control 
requirements is chal-
lenging.  Techniques 
have been implement-
ed for prior sample 
returns and used in 
the JSC Astromateri-
als Laboratories.
Study needed to identify 
containers, sample prepa-
ration processes, tools, and 
instrumentation needed 
for MSR.  Cleanliness and 
contamination control 
needs to be validated.  
Techniques may require 
further research.
NASA
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Technolog y domain Technolog y title Status in 2015 Next steps Agency
Sample Handling Dextrous ul-
tra-clean robotic 
sample handling/
manipulation 
Clean robotics are 
used in the semicon-
ductor and medical 
industries.   
Industry survey studies 
needed.  Development 
of testbed is needed. 
Validation of cleanliness 
is required. Maintainabil-
ity processes needs to be 
verified.   
NASA 
Sample Handling Portable BSL-4-
level sample con-
tainers with internal 
manipulation and 
window for remote 
instruments
Containers for 
transporting BSL-4 
material exist.  
Specialized containers 
meeting cleanliness 
requirements and 
with means of remote 
sensing science is only 
a concept.
Needs for types of 
analysis access windows 
and manipulation needs 
to be studied.  Prototypes 
need to be developed.  
Cleanliness, BSL-4-level 
containment and sample 
analysis access needs to be 
validated.  
NASA
Sample Handling Laser welding for 
robotic sealing of 
Mars contaminated 
items inside a 
container 
Tests done. Process 
too challenging from a 
robotic point of view.
Use of electron beam 
welding process.  
CNES
Sample Handling Miniaturized 
Extraterrestrial 
Sample Holder 
containing samples 
in BSL4 conditions 
and allowing sample 
characterisation and 
analysis through 
specific windows. 
Prototype successfully 
tested and principle 
patented.  
CNES
Sample Instruments Science instrument 
adaptation to oper-
ate in or interface 
with ultra-clean 
BSL-4 environment
Instruments de-
veloped for space, 
in-laboratory and 
some with interfaces 
with BSL-4 are in 
practice.  Suitability 
for instruments need-
ed for PP test protocol 
and preliminary 
science has not been 
studied.
Study to identify instru-
ments needed.  Survey 
of suitability.  Prototype 
as needed to validate 
cleanliness or port access 
to samples.
NASA
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IMAGE
Faulted Layers in Collapse Pits. This image shows a set of coalesced 
collapse pits in western Valles Marineris. Fine layers are exposed in the 
walls of the pits, and in some places those layers are displaced by faults.
Image credit: NASA/JPL-Caltech/Univ. of Arizona
